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EXECUTIVE SUMMARY 

 
Optimization Background 
 
For more than a decade, the U.S. Environmental Protection Agency (EPA) Office of Superfund 
Remediation and Technology Innovation (OSRTI) has provided technical support to EPA Regional 
offices through third-party optimization evaluations. OSRTI has conducted more than 100 optimization 
studies at Superfund sites nationwide via Independent Design, Remediation System Evaluation (RSE), 
and Long-Term Monitoring Optimization (LTMO) reviews.  
 
OSRTI is now implementing its National Strategy to Expand Superfund Optimization from Remedial 
Investigation to Site Completion. The strategy unifies previously independent optimization efforts (RSE, 
LTMO, Triad Approach, and Green Remediation) under the single activity and term “optimization,” 
which can be applied at any stage of the Superfund project life cycle. EPA’s working definition of 
optimization as of June 2011 is as follows: 
 

“A systematic site review by a team of independent technical experts, at any phase of a 
cleanup process, to identify opportunities to improve remedy protectiveness, 
effectiveness, and cost efficiency, and to facilitate progress toward site completion.” 

 
An optimization review at the remedy stage therefore considers the goals of the remedy, available site 
data, the conceptual site model (CSM), remedy performance, protectiveness, cost-effectiveness, and 
closure strategy. A strong interest in sustainability has also developed in the private sector and within 
federal, state, and municipal governments. Consistent with this interest, optimization now routinely 
considers environmental footprint reduction during optimization reviews. An optimization review 
includes reviewing site documents, interviewing site stakeholders, potentially visiting the site for one day, 
and compiling a report that includes recommendations in the following categories: 
 

• Protectiveness 
• Cost-effectiveness 
• Technical improvement 
• Site closure 
• Environmental footprint reduction 

 
The recommendations are intended to help the site team identify opportunities for improvements in these 
areas. In many cases, further analysis of a recommendation, beyond that provided in this report, may be 
needed before the recommendation can be implemented. Note that the recommendations are based on an 
independent evaluation and represent the opinions of the evaluation team. These recommendations do not 
constitute requirements for future action, but rather are provided for consideration by the Region and 
other site stakeholders. 
 
Site-Specific Background 
 
The Sidney Landfill site is located on Richardson Hill Road approximately 10 miles southeast of Sidney, 
New York. In March 1989, the site was added to the National Priorities List (NPL) based on 
investigations completed by the New York State Department of Environmental Conservation (NYSDEC) 
and the New York State Department of Health (NYSDOH). The Richardson Hill Road Landfill (RHRL) 

 i  



 ii  

site, which is also on the NPL, is located immediately south of the Sidney Landfill site. Historical waste 

disposal resulted in polychlorinated biphenyl (PCB) and volatile organic compound (VOC) contamination 

of soil and groundwater at the Sidney Landfill site and of soil, groundwater, and sediments at the RHRL 

site. Soil and sediment remedies have been implemented and completed at both sites. Groundwater 

remediation with a pump and treat system is ongoing at the RHRL, and pumping from the North Area of 

the RHRL site is included in the groundwater remedy for Sidney Landfill site. The respondents at the two 

sites are Amphenol Corporation and Honeywell, Inc., which is the successor to Bendix Corporation and 

Allied Signal, Inc.   

 

Summary of Conceptual Site Model (CSM) 

 

Groundwater contamination at both sites is present in the overburden and bedrock. The soil remedies have 

likely reduced the potential for additional contamination from soil. However, groundwater concentrations 

at the Sidney Landfill remain relatively stable, or potentially increasing (for example, at MW-6D), since 

the soil remedy was completed. The Sidney Landfill is located on a groundwater flow divide, and 

groundwater flow and groundwater contamination to the north are not well understood. Seeps at the 

bottom of the hill to the north are impacted with chlorinated volatile organic compound (CVOC) 

contamination above standards, suggesting that at least part of the plume is migrating to the north. The 

North Area recovery system that is part of the RHRL site may address contamination that migrates to the 

west or south from the Sidney Landfill site. However, the hydraulic gradient in the northern portion of the 

North Area recovery system trends away from Sidney Landfill, and the hydraulic gradient at the southern 

end trends from RW-4 to the south. This observed pattern suggests that the wells do not provide capture 

of contamination migrating from the Sidney Landfill in the direction of these wells.  

 

For the RHRL site, no groundwater quality data are available from beneath the landfills since the landfill 

cap was constructed or up gradient of the extraction trench. It is therefore difficult to determine the effect 

the RHRL site soil remedy has had on groundwater quality. Contaminant concentrations in groundwater 

downgradient of the RHRL extraction trench are generally decreasing; with the exception of samples 

from well TMW-02. These concentration decreases are likely the result of operating the groundwater 

extraction trench. Hydraulic data are insufficient to confirm capture, and it is too early to determine from 

groundwater sampling if capture is sufficient to allow downgradient concentrations to decrease to cleanup 

standards. Gaps in capture, if present, would likely be around the northern end of the trench, through 

shallow bedrock under the trench, and or through deeper bedrock, given that the contamination in the 

shallow bedrock beneath the trench does not appear to have been vertically delineated. No recent water 

quality data are available from the RHRL North Area to evaluate water quality trends in that area. 

 

Summary of Findings 

 Groundwater flow and contaminant migration pathways at the Sidney Landfill site do not appear 

to be well understood, especially to the north. 

 Insufficient information is available to evaluate plume capture in both areas of pumping. 

 Contaminant concentrations at the Sidney Landfill have decreased since the Remedial 

Investigation (RI) but have not continued to decrease since implementation of the groundwater 

remedy at the RHRL North Area. Concentrations may be increasing in some localized areas at the 

Sidney Landfill site. 

 Contamination downgradient of the RHRL extraction trench was likely present before the remedy 

was in place and is likely contributing to limited recontamination of the sediments at South Pond. 

Decreasing contaminant concentrations in locations downgradient of the trench suggest some 

degree of plume capture, but insufficient information is available to determine if capture is 

complete. 
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 The 2008 fish tissue sampling results raise the concern about ongoing exposure of fish to 

significant levels of PCBs. The 2010 surface water and sediment sampling indicated some 

recontamination of the South Pond sediments by PCBs and undetectable PCBs in surface water. 

The 2011 fish sampling may help evaluate whether conditions are improving. 

 The groundwater treatment plant is well maintained and routinely meets compliance standards. 

 

 

Summary of Recommendations 

 

Recommendations are provided to improve remedy effectiveness, reduce cost, and provide technical 

improvement. The recommendations in these areas are as follows: 

 

Improving effectiveness – conduct comprehensive water level measurement events and additional 

groundwater sampling to better understand contaminant transport at the Sidney Landfill site, update the 

groundwater flow model for use in evaluating plume capture, and potentially evaluate the discharge of 

PCBs to South Pond. 

 

Reducing cost – consider potential reductions in operator labor, use of passive diffusion bags (PDB) for 

groundwater sampling of VOCs, discontinuation of laboratory analysis for natural attenuation parameters, 

and use of greens and filtration for metals removal.  

 

Technical improvement – track leachate levels and leachate quality in the on-site toxic substances waste 

unit, and improve operation of extraction and treatment plant flow meters. 

 

No considerations were identified at this time for accelerating site closure, and no opportunities were 

identified at this time for meaningful reduction of the remedy environmental footprint.  
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NOTICE 

 

Work described herein was performed by Tetra Tech GEO (TtGEO) for the U.S. Environmental 

Protection Agency (EPA). Work conducted by TtGEO, including preparation of this report, was 

performed under Work Assignment #58 of EPA contract EP-W-07-078 with Tetra Tech EM Inc., 

Chicago, Illinois. Mention of trade names or commercial products does not constitute endorsement or 

recommendation for use. 
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PREFACE 

 

This report was prepared as part of a national strategy to expand Superfund optimization from remedial 

investigation to site completion implemented by the U.S. Environmental Protection Agency (EPA) Office 

of Superfund Remediation and Technology Innovation (OSRTI). The project contacts are as follows: 

 

Organization Key Contact Contact Information 

U.S. EPA Office of Superfund 

Remediation and Technology 

Innovation 

(OSRTI) 

Kathy Yager EPA 

Technology Innovation and Field Services 

Division 

11 Technology Drive (ECA/OEME) 

North Chelmsford, MA 01863 

yager.kathleen@epa.gov 

phone: 617-918-8362 

Tetra Tech EM Inc. 

(Contractor to EPA) 

Jody Edwards, PG Tetra Tech EM Inc. 

1881 Campus Commons Drive, Suite 200 

Reston, VA 20191 

jody.edwards@tetratech.com 

phone: 802-288-9485 

Tetra Tech GEO 

(Contractor to Tetra Tech EM Inc.) 

Doug Sutton, PhD, 

PE 

Tetra Tech GEO 

2 Paragon Way 

Freehold, NJ 07728 

doug.sutton@tetratech.com 
phone: 732-409-0344 
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1.0 INTRODUCTION 
 
1.1 PURPOSE 
 
During fiscal years 2000 and 2001, independent reviews called Remediation System Evaluations (RSEs) 
were conducted at 20 operating Fund-lead pump and treat (P&T) sites (those sites with P&T systems 
funded and managed by Superfund and the states). In light of the opportunities for system optimization 
that arose from those RSEs, the U.S. Environmental Protection Agency (EPA) Office of Superfund 
Remediation and Technology Innovation (OSRTI) has incorporated RSEs into a larger post-construction 
complete strategy for Fund-lead remedies as documented in OSWER Directive No. 9283.1-25, Action 
Plan for Ground Water Remedy Optimization. Concurrently, EPA developed and applied the Triad 
approach to optimize site characterization and development of a conceptual site model (CSM). EPA has 
since expanded the definition of optimization to encompass investigation stage optimization using the 
Triad approach, optimization during design, and RSEs. EPA’s working definition of optimization as of 
June 2011 is as follows: 
 

“A systematic site review by a team of independent technical experts, at any phase of a 
cleanup process, to identify opportunities to improve remedy protectiveness, 
effectiveness, and cost efficiency, and to facilitate progress toward site completion.”  

 
As stated in the definition, optimization refers to a “systematic site review,” indicating that the site as a 
whole is often considered in the review. Optimization can be applied to a specific aspect of the remedy 
(for example, focus on long-term monitoring optimization [LTMO] or focus on one particular operable 
unit), but other site or remedy components are still considered to the degree that they affect the focus of 
the optimization. An optimization evaluation considers the goals of the remedy, available site data, the 
CSM, remedy performance, protectiveness, cost-effectiveness, and closure strategy. A strong interest in 
sustainability has also developed in the private sector and within federal, state, and municipal 
governments. Consistent with this interest, OSRTI has developed a Green Remediation Primer 
(http://cluin.org/greenremediation/) and now routinely considers green remediation and environmental 
footprint reduction during optimization evaluations. The evaluation includes reviewing site documents, 
potentially visiting the site for one day, and compiling a report that includes recommendations in the 
following categories: 
 

• Protectiveness 
• Cost-effectiveness 
• Technical improvement 
• Site closure 
• Environmental footprint reduction 

 
The recommendations are intended to help the site team identify opportunities for improvements in these 
areas. In many cases, further analysis of a recommendation, beyond that provided in this report, may be 
needed before the recommendation can be implemented. Note that the recommendations are based on an 
independent evaluation and represent the opinions of the evaluation team. These recommendations do not 
constitute requirements for future action, but rather are provided for consideration by the Region and 
other site stakeholders. 
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The national optimization strategy includes a system for tracking consideration and implementation of the 

optimization recommendations and a provision for follow-up technical assistance from the optimization 

review team as mutually agreed on by the site management and EPA OSRTI. 

 

The 72-acre Sidney Landfill site is located on Richardson Hill Road, approximately 2 miles south of the 

Village of Sidney Center in Delaware County, New York. The Richardson Hill Road Landfill (RHRL) 

site is located immediately to the south of the Sidney Landfill site. The remedies at both National 

Priorities List (NPL) sites have been implemented by the responsible parties, Amphenol Corporation and 

Honeywell, Inc., which are the successors to Bendix Corporation and Allied Signal, Inc. These parties are 

collectively referred to as the Potentially Responsible Parties (PRP) for this report.   

 

The capture zone associated with extraction wells at the northern end of the RHRL site is considered part 

of the Sidney Landfill remedy. The identification of new seeps downhill to the north from the Sidney 

Landfill, the presence of an apparent hydraulic connection between the two landfills, as well as the 

persistence of groundwater and sediment contamination at the RHRL site led the EPA to request a study 

of optimization opportunities for the remedies at these two sites. This optimization review focuses on the 

groundwater components of the remedies for the two sites and considers soil and sediment contamination 

only as it may be related to groundwater contamination. 

 

1.2 TEAM COMPOSITION 

 
The optimization review team consisted of the following individuals: 

 

Name Affiliation Phone Email 

Doug Sutton Tetra Tech GEO 732-409-0344 doug.sutton@tetratech.com 

  

 
Mike Noel* Tetra Tech GEO 262-792-1282 mike.noel@tetratech.com   

Scott Shaw* Tetra Tech GEO 703-444-7000 scott.shaw@tetratech.com  

 * Present for the site visit 

 

In addition, the following individual from EPA OSRTI participated in the site visit. 

 

 Kathy Yager, EPA OSRTI 

 

1.3 DOCUMENTS REVIEWED 

 
The following documents were reviewed. The reader is directed to these documents for additional site 

information that is not provided in this report.  

 

Sidney Landfill Record of Decision (EPA Region 2, September 1995) 

Sidney Landfill Explanation of Significant Differences (EPA Region 2, September 2004) 

Sidney Landfill Site Environmental Data Review Report (JTM Assoc., 2006) 

Sidney Landfill Second 5-yr Review Report (EPA Region 2, June 2009) 

Sidney Landfill Site Draft Enhanced Biodegradation Report, MW-2S Area Groundwater “Hotspot” 

(MACTEC, May 2003) 

mailto:doug.sutton@tetratech.com
mailto:mike.noel@tetratech.com
mailto:scott.shaw@tetratech.com
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Sidney Landfill Inspection and Monitoring Program, 2007 Annual Report (JTM Associates, August 

2008) 

Sidney Landfill Inspection and Monitoring Program, 2010 Annual Report (JTM Associates, April 

2011) 

Sidney Landfill Inspection and Monitoring Program, 2008 Annual Report (JTM Associates, March 

2009) 

Richardson Hill Road Landfill Record of Decision (US EPA Region 2, September 1997) 

Richardson Hill Road Landfill Supplemental Hydrogeologic Investigation (O’Brian & Gere, 

September 2008) 

Richardson Hill Road Landfill First 5-yr Review Report (US EPA Region 2, September 2007)  

Richardson Hill Road Landfill Groundwater Treatment Plant Effluent Discharge Criteria (NYSDEC, 

December 1, 2005) 

NYSDEC Sec. 703.5 Water Quality Standards for Surface Water and Groundwater (Current) 

National Primary Drinking Water Regulations (Current) 

Richardson Hill Road Landfill Site Final Interim Remedial Action Report, Remedial Work Element I, 

Remedial Excavations and Capping (Parsons, August 2007) 

Richardson Hill Road Landfill Site Final Interim Remedial Action Report, Remedial Work Element I, 

Groundwater Extraction and Treatment (Parsons, August 2007) 

Richardson Hill Road Landfill Site Operations and Maintenance Manual for Post Construction 

Activities (Parsons, August 2007) 

Richardson Hill Road Landfill Site 2008 Fish Tissue Sampling Results 

Richardson Hill Road Landfill Site Explanation of Significant Differences (EPA Region 2, September 

2008) 

Richardson Hill Road Landfill Site Final Remedial Action Report for Herrick Hollow Creek 

Restoration (Barton & Loguidice, March 2009) 

Richardson Hill Road Landfill Site Operations and Maintenance 2009 Annual Summary Report (JTM 

Associates, April 2010) 

Richardson Hill Road Landfill Site Operations and Maintenance 2010 Annual Summary Report (JTM 

Associates, April 2011) 

Richardson Hill Road Landfill Site Operations and Maintenance Report 1
st
 Quarter 2011 (JTM 

Associates, June 2011) 

Richardson Hill Road Landfill Site 2008 - 2011 process data  
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1.4 QUALITY ASSURANCE 

 
This optimization evaluation uses existing environmental data to interpret the CSM, evaluate remedy 

performance, and make recommendations to improve the remedies at two focus sites. The optimization 

team evaluates the quality of the existing data before data are used for these purposes. The evaluation for 

data quality includes a brief review of how the data were collected and managed (where practical, the site 

Quality Assurance Project Plan [QAPP] is considered), the consistency of the data with other site data, 

and the use of the data in the optimization evaluation. Data that are of suspect quality are either not used 

as part of the optimization evaluation or are used with the quality concerns noted. Where appropriate, this 

report provides recommendations made to improve data quality.   

 

 

1.5 PERSONS CONTACTED 
 
The site visit and stakeholders meeting were held on August 23, 2011, at the Amphenol Plant (office of 

one of the PRPs) in Sidney, New York. In addition to Mike Noel, Scott Shaw, and Kathy Yager, the 

following persons were present for the stakeholders meeting: 
 

Name Affiliation Phone Email 

Young Chang EPA Region 2 212-637-4253 chang.young@epa.gov  

Edward Modica EPA Region 2 

 

Samuel Waldo Amphenol 

Joe Bianchi Amphenol 

David Carnevale O’Brien & Gere 

Deborah Wright O’Brien & Gere 

Richard Galloway Honeywell 

James Drumm NYSDEC 

  

mailto:chang.young@epa.gov
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2.0 SITE BACKGROUND 

 

2.1 LOCATION 
 
The Sidney Landfill is located on the eastern side of Richardson Hill Road, approximately 2 miles south 

of the village of Sidney Center in Delaware County, New York. The closest large town is Sidney, New 

York, which is located approximately 10 miles northwest. The RHRL site is located south of the Sidney 

Landfill, on the western side of Richardson Hill Road, and on the western side of Herrick Hollow Creek, 

a north/south stream valley. The RHRL site consists of two sections designated as the “North Area” and 

the “South Area.” The South Area is composed of an 8-acre landfill (which contained a former waste oil 

disposal pit), South Pond, and a portion of Herrick Hollow Creek. Both sites are located on the boundary 

between the Susquehanna (north) and Delaware River (south) drainage divides. Figure 1-1 (see 

Attachment A) illustrates the locations of these two sites with respect to each other and Richardson Hill 

Road.   

 

2.2 SITE HISTORY 

 

2.2.1 HISTORICAL LAND USE AND FACILITY OPERATIONS 

 
The RHRL property was purchased in 1964 to operate a landfill.  In 1968, the operator agreed with the 

New York State Department of Environmental Conservation (NYSDEC) to cease landfilling as a result of 

a number of operational violations. The site continued to accept waste until 1969. Two areas at the site 

have historically been used for landfilling: (1) the North Area, which consisted of a pair of waste 

trenches; and (2) the South Area, which included approximately 8 acres used for conventional landfill 

operations and a waste oil pit. 

 

According to the Record of Decision (ROD) (EPA, 1995) the Sidney Landfill property was purchased in 

1967 with the intent of operating a landfill. Landfill operations ceased in 1972. Six distinct areas of the 

Sidney Landfill were used for landfill operations: (1) the North Disposal Area; (2) the Southeast Disposal 

Area; (3) the Southwest Disposal Area; (4) the Alleged Liquid Disposal Area; (5) the White Goods 

Disposal Area; and (6) the Can and Bottle Dump.   

 

2.2.2 CHRONOLOGY OF ENFORCEMENT AND REMEDIAL ACTIVITIES 

 
Sidney Landfill 

 

The following is the chronological sequence of site investigation and remedial activities associated with 

the Sidney Landfill. 

 

 Landfill operations at the site began in 1967 and ended in 1972. 

 

 From 1985 to 1987, NYSDEC conducted a Phase II site investigation of the site.  Groundwater 

samples collected in September 1985 and October 1986 had concentrations of several constituents 

of concern (COC) that were above state and federal drinking water standards.  As a result of the 

investigation, the site was proposed to be included on the NPL on June 24, 1988. 
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 On March 31, 1989, the site was added to the NPL. 

 

 The EPA conducted a Remedial Investigation and Feasibility Study (RI/FS) at the site from 1991 

to 1995. 

 

 On September 28, 1995, the EPA issued a ROD for the site, selecting a remedy that included 

landfill capping, groundwater extraction, institutional controls (IC), and monitoring.   

 

 An Administrative Order was issued to the PRPs in 1996 to design and install the remedy. 

 

 The Remedial Design (RD) began in 1997.   

 

 In 1998, during a pre-design investigation, a pilot test of a blasted-bedrock trench was attempted. 

During the initial installation of the trench as part of the pilot test, detonation of blasting materials 

created a hydraulic inter-connection between the shallow and deep bedrock zones that effectively 

dewatered the aquifer near MW-2S, a contamination “hot spot.” As a result, the MW-2S hot spot 

was no longer in existence and, therefore, extraction of contaminated groundwater was no longer 

possible in this area. 

 

 Disposal area capping started in June 1999 and was completed by November 2000.   

 

 The site operations and maintenance (O&M) manual was approved by the EPA in 1999. 

 

 As part of an assessment of site-wide natural attenuation, quarterly groundwater sampling was 

initiated in November 2001. Quarterly groundwater sampling was conducted for eight quarters. 

The samples were analyzed for natural attenuation parameters and volatile organic compounds 

(VOC). 

 

 In an attempt to address groundwater contamination near MW-2S, injection of Hydrogen Release 

Compound (HRC
®
) to enhance contaminant biodegradation was tested at the pilot scale between 

2001 and 2002. Although there was some evidence of minor reducing conditions and contaminant 

degradation, it was determined that the enhanced biodegradation technology would not be a 

suitable alternative at the site. 

 

 In September 2004, EPA issued an Explanation of Significant Differences (ESD) that formalized 

eliminating groundwater extraction in the area of MW-2S and specified that the radius of 

influence of pumping from the RHRL site is sufficient to meet the remedial action objectives 

(RAO) for the Sidney Landfill remedy. In addition, as a result of the location of the main site 

access road, the White Goods Disposal Area and the Alleged Liquid Waste Disposal Area were 

capped and fenced off separately, rather than combining them into a single unit. 

 

 The initial Five-Year Review of the site was completed in 2004 and the second Five-Year Review 

was completed in 2009. 

 

RHRL 

 

The following is the chronological sequence of site investigation and remedial activities associated with 

the RHRL site. 

 



 

• Landfill operations began in 1964 and ended in 1969. Based on the results of a Phase II site 
investigation conducted by NYSDEC, the site was placed on the NPL on July 1, 1987. 

 
• On July 22, 1987, EPA entered into an Administrative Order on Consent (AOC) with the PRPs, 

requiring them to complete an RI/FS and delineate the nature and extent of the contamination at, 
and emanating from, the site and to identify and evaluate remedial alternatives.  

 
• From 1988 to 1996, the initial RI was conducted. 

 
• In 1993, EPA entered into an AOC with the PRPs, requiring them to investigate potential 

contamination of nearby residential water supplies and install and operate whole-house supply 
water treatment systems. 
 

• In 1993, a Unilateral Administrative Order was issued to the PRPs to control light non-aqueous 
phase liquids (LNAPL) and excavate sediment in the hot spot of the South Pond. 

 
• In 1997, EPA signed a ROD that included excavation of contaminated waste from selected areas, 

removal of contaminated sediments and soils from selected areas, installation of outlet controls on 
South Pond, groundwater extraction and treatment from an extraction trench, ICs, long-term 
monitoring, and installation and maintenance of water treatment systems on the contaminated 
wells at two nearby residences. 

 
• The RD started and a Consent Decree for the remedy design and implementation was approved in 

1999. 
 

• In 2003 and 2004, contaminated soil from outside of the landfill, polychlorinated biphenyl 
(PCB)-contaminated soils from the waste oil pit, and PCB-contaminated sediments from the 
South Pond area were excavated, and the groundwater extraction trench was installed. 

 
• Landfill cap installation was initiated in 2004 and completed in 2006. 

 
• A Supplemental Hydrogeologic Investigation was completed between 2006 and 2008 to (1) 

assess the extent of contaminants in the shallow bedrock east of the RHRL site and South Pond 
and south of South Pond; (2) define the extent of hydraulic influence of the groundwater 
collection trench; and (3) identify appropriate trench monitoring and operational modifications.  
 

• The initial Five-Year Review was completed in 2007. 
 

• In 2008, EPA issued an ESD to formalize the consolidation of sediment removal into a single 
event and to include additional limited groundwater extraction from downgradient of the 
groundwater extraction trench to address contamination but limit dewatering of wetlands. 

 
 
2.3 POTENTIAL HUMAN AND ECOLOGICAL RECEPTORS 
 
According to the Sidney Landfill second Five-Year Review, approximately 50 property owners live 
within one mile of the sites, all of which obtain drinking water from either water wells or active springs. 
The September 2008 Preliminary Site Close-Out Report states that there are three residences located 
between the entrances of the two NPL sites. Two of the residences are located on the eastern side of 
Richardson Hill Road, and the third is located on the western side. Despite the implementation of ICs 
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(Environmental Restriction Easement and Declaration of Restrictive Covenants) at both of the properties 

on the eastern side of the Richardson Hill Road that run with the land, it was determined in 2011 that the 

property owner had installed two household supply wells immediately south of the Sidney Landfill and 

east of the RHRL.   

 

The seeps (springs), wetlands, ponds, and streams that are present at the toe of both landfills serve as 

discharge points for site groundwater. Downslope property owners, wildlife, and recreational users of 

surface water features are potential receptors of site contaminants.   

 

 

2.4 EXISTING DATA AND INFORMATION 

 
The information provided in this section is intended to represent data already available from existing site 

documents. Interpretation included in this section is generally from the document that supplied the 

information. The optimization review team’s subsequent interpretation of these data is presented in 

Sections 4.0 and 5.0 of this report.  

 

2.4.1 SOURCES OF CONTAMINATION 

 
Sidney Landfill 

 

The primary COCs at the site are PCBs and chlorinated volatile organic compounds (CVOC) that result 

from previous disposal practices. According to the second Five-Year Review, the area where waste was 

deposited is not well-documented; however, several discrete areas in different parts of the site were filled. 

According to the second Five-Year Review, the following disposal areas had shown the presence of 

hazardous constituents prior to remediation:  

 

 North Disposal Area (10.8 acres) 

 Southeast Disposal Area (6.4 acres) 

 Southwest Disposal Area (1.9 acres) 

 Alleged Liquid Waste Disposal Area (3,125 square feet) 

 White Goods Disposal Area (8,516 square feet) 

 Can and Bottle Dump Area (19,032 square feet) 

 

Soils near the Southeast Disposal Area in an area described as the “eastern stained soil area” contained 

detectable concentrations of cadmium (14.8 milligrams per kilogram [mg/kg]) and thallium (0.4 mg/kg).   

 

Based on their presence in soil and groundwater, CVOCs were most likely part of the waste stream in one 

or more parts of the site.   

 

According to the second Five-Year Review, 1,200 cubic yards of waste was excavated from the Can and 

Bottle Dump Area during remedy construction and consolidated onto the North Disposal Area, and caps 

consistent with Title 6 of the New York Codes, Rules and Regulations Part 360 (“Part 360 caps”) were 

installed over the North Disposal Area, Southeast Disposal Area, Southwest Disposal Area, Alleged 

Liquid Waste Disposal Area, and White Goods Disposal Area. The caps consisted of a 12-inch gas 

venting layer, a textured 60-mil high density polyethylene (HDPE) geomembrane liner, a 24-inch barrier 

protection layer, and a 6-inch topsoil layer. Each cap was enclosed by a chain-link fence. The cap 

construction was completed in November 1999.  The capped areas are indicated on Figure 2-1 (see 

Attachment A). 
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RHRL Site 

 

The sources of contamination in the South Area include an 8-acre landfill, part of which is a former waste 

oil disposal pit. The primary COCs for the RHRL site are the same as at the Sidney Landfill site, and the 

highest concentrations in surface and subsurface soils were detected in the vicinity of the former waste oil 

disposal pit (see Figure 2-2, Attachment A). According to the ROD, the maximum PCB concentration 

detected in the original Remedial Investigation (RI) samples collected in 1990 in the subsurface soil was 

14,000 mg/kg, located southwest of the former waste oil disposal pit. In the former waste oil disposal pit 

itself, PCB concentrations ranged up to 7,000 mg/kg. Soil samples collected in the former waste oil 

disposal pit showed a substantial reduction in contaminant levels over time. The ROD suggests that the 

significant reduction in PCB concentrations in the former waste oil disposal pit and the surrounding soils, 

in conjunction with the presence of high levels of PCB-contaminated sediments in South Pond before 

they were excavated, appears to indicate that much of the contamination in the former waste oil disposal 

pit migrated to the South Pond and caused significant sediment contamination. Based on their more 

extensive presence in soil and groundwater, CVOCs were most likely part of the waste stream in the 

waste oil pit and other parts of the landfill.   

 

The North Area is located about 1,000 feet northeast of the landfill and included two disposal trenches 

(approximately 70 feet by 70 feet) and a man-made surface water body called North Pond (shown on 

Figure 1-1 north of the treatment plant).  PCBs were also detected in surface and subsurface soils in the 

North Area (field screening concentrations ranged up to 42.2 mg/kg and 0.14 mg/kg, respectively).   

 

Elevated levels of inorganic contaminants were detected in subsurface soil samples in an area south-

southwest of the former waste oil disposal pit, the former waste oil disposal pit itself, and the North Area. 

Iron, nickel, lead, and zinc were detected, with highest concentrations of 53,100 mg/kg, 37.6 mg/kg, 136 

mg/kg, and 413 mg/kg, respectively. The concentrations of the remaining inorganic constituents were 

within the New York State background levels. 

 

According to the Five-Year Review, approximately 7,300 cubic yards of contaminated waste materials 

and soils were excavated from the North and South Areas of the site and from the waste oil disposal pit in 

the landfill.   

 

2.4.2 GEOLOGY SETTING AND HYDROGEOLOGY 

 
The geology, hydrogeology, and hydrology of the two sites are similar and are therefore discussed 

together.   

 

Geology 

 

According to several of the site reports reviewed, the unconsolidated overburden at the two sites consists 

of dense reddish brown to gray glacial till. For the most part, the overburden is unsaturated except near 

the valley center in proximity to discharge points near the North and South Ponds. Bedrock beneath the 

landfills is part of the Sonyea Group of the lower Walton Formation, consisting of non-marine, massive 

gray sandstones interbedded with siltstones and shales that dip gently (2 to 3 degrees) to the east.  The 

depth to bedrock at the RHRL site varies from 18 feet to 39 feet below ground surface (bgs). According to 

the Sidney Landfill Five-Year Review, the dominant fracture orientation is from northeast to southwest 

with a secondary fracture orientation from east to west. 
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Hydrogeology 

 

Groundwater is encountered in the overburden, shallow bedrock (18 to 70 feet bgs), and the deeper 

bedrock (greater than 70 feet bgs). According to the 2007 final O&M plan for the RHRL remedy, the 

overburden and shallow bedrock flow regimes appear to be hydraulically connected and isolated from the 

deeper bedrock groundwater flow system. Overburden groundwater flow in the vicinity of the landfills is 

topographically controlled in the coarser-grained sediments within the till. Groundwater flow in the 

bedrock is predominantly along bedding planes and fractures toward the center of the valley, where it 

discharges to the overburden and emerges as wetlands, ponds, and streams.   

 

There is a 0.15 feet/foot hydraulic gradient in the overburden at the RHRL site, and overburden 

groundwater at the RHRL site discharges to the South Pond. Groundwater in the North Area flows to the 

north toward North Pond. Bedrock at the RHRL site flows from the eastern and western uplands toward 

Herrick Hollow. Water level data collected from bedrock monitoring wells at the Sidney Landfill indicate 

that the hydraulic gradient in the bedrock ranges from 0.10 to 0.20 feet/foot in an east-to-west direction.  

Supplemental information from the Sidney Landfill indicates that while groundwater flow is 

predominantly to the west, a southwesterly flow component associated with the primary fracture 

orientation is also present and contributing to the distribution of contaminated groundwater.   

 

Water budget data collected during well installation at both sites show that little, if any, drilling fluid was 

lost during drilling in the overburden, indicating that the till is relatively impermeable. 

 

Overburden hydraulic conductivity measured during the RI varied from 0.01 to 15 feet/day. With a 

hydraulic gradient of 0.15 feet/foot and porosity of 0.3, the overburden seepage velocity ranges from 

0.007 to 7.5 feet/day. In bedrock, the hydraulic conductivity ranges from 2.7E-4 to 6.6 feet/day, with 

groundwater primarily flowing through bedding plane fractures and not through the bedrock matrix.   

 

Surface Water Hydrology 

 

Surface water primarily drains from the sites into wetlands and eventually into either the North Pond or 

the South Pond. The Sidney Landfill and RHRL are located on the drainage divide between the 

Susquehanna and Delaware Rivers (see Figure 2-3, Attachment A). South Pond drains to Herrick Hollow 

Creek. Approximately 1.5 miles south of the site, Herrick Hollow Creek discharges to Trout Creek, a 

tributary of Cannonsville Reservoir. The Cannonsville Reservoir is part of the Delaware River watershed 

and serves as a source of drinking water for New York City. North Pond drains to a northerly flowing 

unnamed tributary of Carrs Creek that discharges to the Susquehanna River approximately 2 miles east of 

Sidney, New York.   

2.4.3 SOIL CONTAMINATION 

 

Soil contamination is briefly discussed in Section 2.4.1 during the discussion of source areas. Soil 

remedies have been implemented at the site and soils are not a primary focus of this optimization 

evaluation.  Further information regarding the soil remedies, however, can be found in the site documents 

referenced by this report. It is noted that excavated soil contamination with PCB concentrations in excess 

of 500 mg/kg were disposed of off-site at a Toxic Substances Control Act (TSCA)-compliant facility.  

Excavated soil contaminated with PCB concentrations between 50 and 500 mg/kg at RHRL has been 

consolidated in a constructed landfill on site that meets the majority of the TSCA requirements (including 

double composite liner and a Resource Conservation and Recovery Act [RCRA] cap); PCBs are not 

expected to migrate from this management unit. Excavated soil contaminated with PCBs less than 50 
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mg/kg were consolidated on top of the landfill and included under a Part 360 cap. Therefore, 

contaminated soils remain on site as part of the final remedy.   

2.4.4 SOIL VAPOR CONTAMINATION 

 

There is only one permanent structure not associated with the site that would potentially be affected by 

vapor intrusion. A trailer associated with the house is used as a temporary vacation home. Both residences 

are located between the two sites. EPA reports that soil vapor intrusion was evaluated at both residences 

and determined not to pose a risk for the occupants.   

 

Each of the capped solid waste units constructed as part of the remedy has passive landfill gas vents 

whose emissions are monitored on a frequent basis.   

2.4.5 GROUNDWATER CONTAMINATION 

 

Sidney Landfill 

 

The following CVOCs have been detected in site monitoring wells since the initial phase II site 

investigation conducted by the NYSDEC in the 1980s.   

 

 Trichloroethene (TCE) 

 cis 1,2-dichloroethene (cis 1,2-DCE)  

 vinyl chloride (VC) 

 1,1,1-trichloroethane (TCA)  

 1,1-dichloroethane (1,1-DCA)  

 

PCBs have also been detected in groundwater.   

 

CVOCs in the Sidney Landfill monitoring wells are primarily TCE and cis 1,2-DCE. Figure 2-4 (see 

Attachment A) illustrates the CVOC distribution as of 2010. Attachment B provides trends of CVOC 

monitoring from the fourth quarter of 2003 through 2010. Maximum CVOC concentrations during this 

period were detected in MW-6D (more than 1,000 micrograms per liter [µg/L]), which is located on the 

downgradient side of the North Disposal Area. PCB sampling is now currently limited to MW-2S, MW-

6S, and MW-16S, and PCB concentrations were as high as 13 µg/L in 2010 (MW-6S).   

 

RHRL 

 

At the time of the initial RI (1988 to 1996), groundwater contamination at the RHRL site was dominated 

by high overburden concentrations of TCE (8,400 µg/L) and its daughter product cis 1,2-DCE (26,000 

µg/L).  As with the Sidney Landfill, TCA (1,300 µg/L) and its daughter compound 1,1-DCA were also 

detected at the RHRL site. In general, total CVOC concentrations in groundwater were greatest in the 

overburden downgradient from the waste oil disposal pit. PCB concentrations were encountered in 

shallow overburden at concentrations up to 1,400 µg/L. RI data indicated that the contaminant plume was 

1,200 feet wide and 400 feet long from the RHRL to the South Pond. According to the RHRL RI, VOCs 

and PCBs were not detected in deeper bedrock monitoring wells.   

 

CVOCs and PCBs continue to be monitored in site monitoring wells. Figure 2-5 (see Attachment A) 

illustrates the CVOC distribution as of 2010. All of the monitoring points are located downgradient of the 

landfill or downstream along Herrick Hollow Creek and are used for evaluating remedy performance.  

Attachment C provides trends of CVOC monitoring from the third quarter of 2007 through 2010.   
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Water quality sampling data from the RHRL North Area extraction wells have decreased slightly over 

time (on the order of 10 percent to 20 percent) and ranged from approximately 30 µg/L at RW-1 to more 

than 400 µg/L at RW-4.   

2.4.6 SURFACE WATER AND SEDIMENT CONTAMINATION 

 
Sidney Landfill 

 

Contaminated seeps in the vicinity of the North Disposal Area were evident during the RI. NYSDEC 

sampled seeps associated with the Sidney Landfill in 2010 and identified a seep along the unnamed 

tributary north of North Pond with cis 1,2-DCE  concentrations of approximately 15 µg/L.   

 

The maximum concentration of COCs detected in sediment during the Sidney Landfill RI were 80 

micrograms per kilogram (µg/kg) of PCBs, 420 µg/kg of benzo[a]pyrene, and lower concentrations of 

various VOCs in North Pond. The ROD reported that, based on the average concentrations found in North 

Pond, there was no potential risk to benthic organisms in North Pond. 

 

RHRL 

 

At the time of the RIs in the early- to mid-1990s, concentrations of TCE (4 µg/L) and cis 1,2-DCE (1 to 4 

µg/L) were present in the surface water of South Pond.  PCBs were detected in the stream draining the 

South Pond during the RI at concentrations ranging from 0.15 to 0.42 µg/L.  Surface water is no longer 

sampled for CVOCs. PCBs were not detected (at a presumed detection limit of 0.05 µg/L) in 2010 surface 

water samples. 

 

According to the ROD, concentrations of PCBs as high as 1,300 mg/kg were detected in sediments 

collected from the South Pond before the initial pond excavation. Other COCs detected in South Pond 

sediments included toluene (1.4 mg/kg) and cis 1,2-DCE (3.5 mg/kg). After the initial South Pond 

excavation event in 1993, concentrations of these compounds had decreased below relevant standards for 

all compounds.  

 

During the RHRL RI, it was determined that PCBs were the dominant COC, with maximum 

concentrations of 24 mg/kg in flood plain sediments just to the south of the pond and up to 180 mg/kg in 

Herrick Hollow Creek. According to the 2008 Preliminary Closeout Report, all of the remaining PCB-

contaminated sediments exceeding 1 mg/kg from South Pond and Herrick Hollow Creek (a total of 

28,520 cubic yards) were dry excavated in 2004 and consolidated on the landfill before it was capped.  

Confirmatory sampling presented in the 2007 Remedial Action Report demonstrated compliance with the 

1 mg/kg criterion.   

 

Long-term sediment and surface water monitoring will be conducted to confirm that upland remediation 

(landfill cap and groundwater collection and treatment) are functioning as designed and are not re-

contaminating South Pond and Herrick Hollow Creek. Although excavated sediment was replaced with 

clean soil, sediment sampling in 2010 indicates detectable levels of PCBs below the sediment remedy 

cleanup criterion of 1 mg/kg. 
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2.4.7 FISH TISSUE CONTAMINATION 

 

One fish sampling event was conducted in 2008 and another one was conducted in fall 2011. Fish tissue 

samples were collected at multiple segments of Herrick Hollow Creek. The 2008 fish tissue results were 

reviewed by the optimization review team. Wet weight PCB concentrations in creek chub and 

pumpkinseed (sun fish) ranged from 720 µg/kg to 8,000 µg/kg for fish tissue samples collected from 

South Pond (segment 21) and the upper reaches of Herrick Hollow Creek (segments 15 to 20). Fish tissue 

samples collected farther downstream were generally lower than 500 µg/kg for creek chub, but as high as 

3,800 µg/kg for brook trout.   
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3.0 DESCRIPTION OF PLANNED OR EXISTING REMEDIES 

 

 

This section presents information available from existing site documents. Interpretations included are 

generally from the documents that supplied the information.  The optimization review team’s 

interpretation of this information and evaluation of remedy components are discussed in Sections 4.0 and 

5.0.  

3.1 REMEDY AND REMEDY COMPONENTS 

 

Sidney Landfill 

 

The remedy outlined in the Sidney Landfill ROD included the following elements: 

 Waste in the Can and Bottle Dump was to be excavated and relocated to the North Disposal Area. 

 Four closure cap areas with Part 360 caps were to be created, as follows: 

o The North Disposal Area, 

o Combine the White Goods Disposal Area and the Alleged Liquid Disposal Area, 

o The Southeast Disposal Area, and 

o The Southwest Disposal Area. 

 Groundwater contamination associated with the MW-2S “hot spot” was to be extracted from a 

blasted bedrock trench, treated, and discharged to surface water. 

 A series of ICs were to be implemented to limit potential exposure pathways. 

 A long-term monitoring program was to be instituted to ensure that the RAOs are being met.  

Monitoring was to include a groundwater monitoring program and a site inspection program that 

included landfill caps and other physical controls such as fences. 

 

With the exception of the groundwater remediation at MW-2S, the above remedies were implemented 

according to the ROD. The groundwater remedy at MW-2S was addressed by a 2004 ESD based on 

changes during pre-design activities. A pilot-scale blasted bedrock trench was constructed in May 1998 as 

part of the pre-design investigation for the MW-2S hot spot. Based on the results of subsequent testing, it 

was determined that the blasting caused the shallow bedrock zone to become hydraulically connected 

with the deeper zone, thereby dewatering the hydraulic zone monitored by monitoring well MW-2S. After 

the bedrock trench had been blasted, with the exception of the sampling event in February 2000, 

monitoring well MW-2S could not be sampled because the well was dry or contained an insufficient 

amount of water for sampling. (The February 2000 sample results showed the presence of only TCE at 

1.4 µg/L.) As a result of these conditions, it was concluded that extraction of groundwater from the hot 

spot could not effectively remove contaminants from this area. Therefore, the remedy selected in the 

ROD for the MW-2S hot spot was considered no longer necessary. Additional studies suggested that 

groundwater contamination at Sidney Landfill could be remediated within 22 years by the RHRL North 

Area recovery system compared with 17 years with on-site pumping at the Sidney Landfill. Given the 

similarity in timeframes and the significant costs associated with on-site pumping at Sidney Landfill, the 

2004 ESD specified that Sidney Landfill groundwater contamination would be addressed by the RHRL 

North Area recovery system and monitored natural attenuation (MNA). 
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RHRL 

 

The 1997 ROD selected a remedy consisting of the following components: 

 Soil and sediment excavation/dredging, 

 Disposal of contaminated soil exceeding 500 mg/kg PCBs at a TSCA-compliant facility, 

 Consolidation of contaminated soil with PCB concentrations between 50 mg/kg and 500 mg/kg in 

a TSCA cell with a landfill cap consistent with 6 NYCRR Part 360, 

 Groundwater extraction from both the North Area via extraction wells and South Area via an 

interceptor trench, and 

 Treatment of extracted groundwater with discharge to surface water. 

 

According to the Five-Year Review, approximately 7,300 cubic yards of contaminated waste materials 

and soils have been excavated from the North and South Areas of the site and from the waste oil disposal 

pit in the landfill. In addition, a total of 28,520 cubic yards of sediments from South Pond and Herrick 

Hollow Creek were dry excavated and consolidated on the landfill before it was capped. The soil and 

sediment remedies have been completed, and the primary focus at the site is on landfill maintenance and 

groundwater remediation. 

 

The groundwater remedy consists of an extraction trench at the toe of the RHRL, a North Area recovery 

system, and a groundwater treatment plant (GWTP). Each of these components is described in the 

following sections. 

3.1.1 EXTRACTION TRENCH 

 

The extraction trench is located between monitoring wells TMW-01/TMW-02 and TMW-07/TMW-08, as 

illustrated on Figure 2-2 (see Attachment A). The trench is approximately 1,150 feet long, 3 feet wide, 

and extends to bedrock at an elevation ranging from 1728.5 to 1742.4 feet above mean sea level (amsl). 

The northern half of the trench is an average of 10 feet deeper than the southern half.  The trench is keyed 

a minimum of 2 feet into dense till and bedrock. An 80-mil HDPE barrier wall was installed on the 

downgradient side of the trench before it was backfilled with clean stone. Three sumps (S1 through S3) 

consisting of vertical 24-inch perforated pipe with submersible pumps are installed to pump groundwater 

to the GWTP. Each pump is turned on or off depending upon the water surface elevation in the 

corresponding sump. (Each pump is controlled independently by a separate level measuring system in the 

sump.) Each sump also includes a dilute acid feed line intended to limit iron precipitation. A single 

underground pipeline carries the combined flow from the three sumps to the GWTP. A flow meter at the 

GWTP measures combined flow and reports it to the system computer. Figure 3-1 (see Attachment A) 

depicts the trench construction and the anticipated capture zone. 

 

There are six in-trench monitoring wells. The inner four of these in-trench wells (SSC-1 through SSC-4) 

have 8-inch stainless steel casing with screened intervals within the trench and in the bedrock below the 

trench. The two outer trench monitoring wells (TMW-01 and TMW-08) have 4-inch polyvinyl chloride 

(PVC) casing and also are screened in the trench and in the bedrock below the trench. Monitoring wells 

TMW-2 through TMW-7 are 2-inch PVC wells that are installed in the overburden approximately 4 feet 

downgradient of the trench.   
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Conditions encountered during early operation of the collection trench resulted in the addition of a 

groundwater extraction well near the southern end of the trench. Discharge from this well is pumped to 

the nearest trench sump, and the discharge is then piped to the treatment system. 

3.1.2 NORTH AREA RECOVERY SYSTEM 

 

Four groundwater recovery wells are installed in the bedrock on an approximately north-south alignment 

at the downgradient edge of the VOC plume identified during the RI. The extraction wells were spaced 

between 62 and 67 feet apart and installed at depths ranging from 71 to 77 feet bgs. The wells were 

constructed of 6-inch-diameter stainless steel risers and a 25-foot-long, 0.30-inch slot, continuous wire-

wound screen. A 3-inch diameter Grundfos submersible pump (Model Redi-Flo3-250) is installed in each 

well to pump groundwater to the GWTP. Each well is equipped with a pressure transducer to measure the 

water level in the well.  

3.1.3 TREATMENT PLANT 

 

According to the Final O&M Manual, the GWTP is designed to remove oils (if present), suspended 

solids, iron and other dissolved metals, VOCs, and PCBs through a series of physical-chemical treatment 

processes to meet the limits specified in the site’s State Pollutant Discharge Elimination System (SPDES) 

discharge permit. The system design capacity is 100 gallons per minute (gpm). The following are details 

of the GWTP design components: 

 

 82-foot by 60-foot pre-engineered building with an eave height of approximately 20 feet 

 Propane heat and a ventilation system that provides four air exchanges per hour 

 Permanent emergency diesel generator 

 One 26,000-gallon equalization tank with a mixer and heat tracing 

 A multi-compartment oil/water separator that includes pH adjustment to “crack” emulsified oils 

 pH adjustment with 50 percent sodium hydroxide to 8.5 to 9.0  

 Reaction treatment unit (RTU) consisting of a polyaluminum chloride (PAC) addition and 

mixing, polymer addition and mixing, and flocculation tank 

 Inclined plate clarifier for settling of precipitated solids 

 Two bag filter units arranged in parallel for solids removal prior to the air stripper 

 One 4-tray air stripper rated for 100 gpm with a 900 cubic feet per minute (cfm) blower 

 Two bag filter units arranged in parallel for solids removal before the air stripper 

 Two 5,000-pound granular activated carbon (GAC) units arranged in a lead-lag orientation 

 One bag filter unit for solids removal prior to discharge 

 One 6,000-gallon effluent tank, which is also used to store water for backwashing the GAC 

 Chemical feed pumps 

 Process pumps 

 Solids pumps and holding tanks 

 18 cubic foot filter press 

 Air compressor rated for 120 pounds per square inch (psi) with a 50-gallon tank to operate the 

solids and chemical feed pumps 

 5 parts per million (ppm) for polymer 

 

A process flow diagram is provided in Figure 3-2 (see Attachment A). 
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3.2 REMEDIAL ACTION OBJECTIVES AND STANDARDS 

3.2.1 REMEDIAL ACTION OBJECTIVES 

 

Sidney Landfill 

 

The RAOs established for the Sidney Landfill and specified in the site ROD are as follows: 

 The selected remedy must minimize infiltration of surface water. 

 The remedy must control surface water runoff. 

 The remedy must be completed in a manner that mitigates off-site migration of contaminated 

groundwater. 

 Measures must be put in place that restore groundwater quality to levels that do not exceed state 

and federal drinking water standards. 

 Subsurface landfill gas generation and migration must be controlled through appropriate means. 

 Appropriate remedial efforts should be put in place to prevent contact with contamination in 

groundwater. 

 

RHRL  

 

The RAOs established for the RHRL site and specified in the site ROD are as follows: 

 Reduce or eliminate contaminant leaching to groundwater. 

 Control surface water runoff and erosion. 

 Mitigate the off-site migration of contaminated groundwater. 

 Restore groundwater quality to levels that meet state and federal drinking water standards. 

 Prevent human contact with contaminated soils, sediments, and groundwater. 

 Minimize exposure of fish and wildlife to contaminants in surface water sediments and soil. 

3.2.2 CLEANUP STANDARDS 

 

Table 1 is a summary of the maximum allowable drinking water concentrations that apply to both sites. 

 

Table 3-1 Groundwater COCs and the applicable cleanup standards 

Compound 

Federal Drinking Water 

Maximum Contaminant Levels 

(µg/L) 

New York Water Quality 

Standards for Surface Waters 

and Groundwater 

(µg/L) 

Trichloroethene 5 5 

cis-1,2-Dichloroethene 70 5 

trans-1,2-Dichloroethene 100 5 

Vinyl Chloride 2 2 

1,1,1-Trichloroethane 200 5 

Tetrachloroethene 5 5 

PCBs 0.5 0.09 
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3.2.3 TREATMENT PLANT OPERATION STANDARDS 
 

Treatment plant effluent standards for the RHRL system were established for the site in a letter from the 

NYSDEC Division of Environmental Remediation on December 1, 2005.  Table 2 is a summary of many 

of these parameters and includes the frequency at which they must be evaluated.   

 

Table 3-2  RHRL treatment plant effluent standards (NYSDEC, May 2011). 

Parameter 
Discharge 

Limitation 
Units 

Frequency of 

Measurement 

Flow 60,000 – 145,000 gpd Continuous 

Ph 6.5 – 8.5 Standard Units Daily 

Oil and Grease 15 mg/L Weekly 

Iron 300 µg/L Monthly 

Magnesium 94,000 µg/L Quarterly 

Manganese 800 µg/L Quarterly 

Lead, Total 4 µg/L Monthly 

1,1-Dichloroethane 10 µg/L Monthly 

1,1,1-Trichloroethane 10 µg/L Monthly 

1,2-Dichloroethene 10 µg/L Monthly 

Trichloroethene 10 µg/L Monthly 

Vinyl Chloride 0.8 µg/L Monthly 

PCBs (all Aroclors) 0.2 µg/L Weekly 

gpd = gallons per day 

mg/L = milligrams per liter 

µg/L = milligrams per liter 

 

3.3 PERFORMANCE MONITORING PROGRAMS 

 

Sidney Landfill 

 

Inspection and maintenance are carried out on a quarterly basis to ensure that the site fence system, the 

landfill covers, the drainage system, and the site monitoring wells are in good condition and operating as 

planned. Quarterly environmental monitoring includes inspection of the passive landfill gas venting 

system and collection and analysis of groundwater samples from site monitoring wells. Groundwater is 

sampled as follows: 

 

 20 wells sampled and analyzed for VOCs 

 Two wells sampled for natural attenuation parameters (MW-6S and MW-6D) 

 Three wells sampled for PCBs (MW-2S, MW-6S, and MW-16S) 

 Six wells sampled for routine Part 360 parameters 

 

RHRL 

 

Inspection and maintenance are conducted on a quarterly basis and after major rainfall events for the 

landfill cap, TSCA cell, storm water control features, access structures, and other features.  

Environmental sampling includes the following: 
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 Groundwater monitoring includes sampling of 27 monitoring wells on a quarterly basis 

o Samples from all 27 wells are analyzed for VOCs quarterly 

o Samples from 12 monitoring wells are analyzed for natural attenuation parameters 

annually 

o Samples from 6 wells are analyzed for PCBs quarterly 

o Samples from 10 additional wells are analyzed for PCBs annually 

 The four North Area extraction wells are sampled quarterly for VOCs 

 Monthly sampling of the treatment plant influent for metals, VOCs, PCBs, and other parameters 

 Two residential wells are sampled annually and samples are analyzed for VOCs 

 Three sediment samples are collected annually and analyzed for PCBs and total organic carbon 

 Three surface water samples are collected annually and analyzed for PCBs 

 Groundwater elevations are measured weekly at 43 monitoring or extraction system points 

 LNAPL monitoring in Sump 1 of the extraction trench 

 Fish tissue sampling in South Pond and Herrick Hollow Creek (2008 and 2011 only) 
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4.0 CONCEPTUAL SITE MODEL (CSM) 

 

This section discusses the optimization review team’s interpretation of existing characterization and 

remedy operation data and site visit observations to explain how historical events and site characteristics 

have led to current conditions. This CSM may differ from that described in other site documents. CSM 

elements discussed are based on data obtained from EPA Region 2 and described in the preceding 

sections of this report. This section is intended to include interpretation of the CSM only. It is not 

intended to provide findings related to remedy performance or recommendations for improvement. 

Findings and recommendations are provided in Sections 5.0 and 6.0, respectively. 

 

4.1 CSM OVERVIEW 

 

Historical waste disposal resulted in PCB and VOC contamination of soil and groundwater at the Sidney 

Landfill and soil, groundwater, and sediments at the RHRL site. Soil and sediment remedies have been 

implemented and completed. Contaminated soil remains on site in capped disposal areas. Sediment with 

PCB contamination exceeding 1 mg/kg was removed from South Pond and Herrick Hollow Creek by 

excavating contaminated sediments and replacing them with clean soil. PCB-contaminated groundwater 

continued to discharge to South Pond for 4 years after the sediment remedy was completed and before the 

groundwater remedy was operational. The 2008 fish tissue sampling was likely influenced by the 

contaminated groundwater that continued to discharge to South Pond. From 2008 until present, the 

groundwater extraction trench has captured some of the groundwater contamination migrating from the 

source areas, as is evidenced by decreasing concentration trends in monitoring wells downgradient of the 

extraction trench. The contaminated groundwater that had previously migrated downgradient of the 

groundwater extraction trench continues to discharge to South Pond and may continue to contribute to the 

PCB contamination detected in sediments and fish tissue.  

 

Groundwater contamination at both sites is present in the overburden and bedrock. Historically, 

contaminated groundwater likely migrated downgradient (downhill) and vertically downward in the 

vicinity of the source areas and then transitioned to an upward gradient at the bottom of the valley where 

it discharged to North Pond, South Pond, and Herrick Hollow Creek. Some contaminated groundwater 

(presumably the deepest contaminated groundwater) remains below the stream bed for several thousand 

feet in a horizontal direction before it discharges to the stream. Generally, the highest groundwater 

contaminant concentrations at the RHRL site are in the overburden, and the highest groundwater 

contaminant concentration at the Sidney Landfill is in a bedrock well. 

 

Concentrations in groundwater at the Sidney Landfill remain relatively stable, or potentially increasing 

(for example, at well MW-6D), since the soil remedy was completed. The Sidney Landfill is located on a 

groundwater flow divide, and groundwater flow and contaminant migration to the north are not well 

understood. Seeps at the bottom of the hill to the north are impacted with CVOC contamination above 

regulatory standards, suggesting that at least part of the plume is migrating to the north. The North Area 

recovery system that is part of the RHRL site might address some of the contamination that migrates from 

Sidney Landfill to the west or south. However, the hydraulic gradient in the north portion of the North 

Area recovery system is directed away from Sidney Landfill and the hydraulic gradient at the southern 

end is directed away from well RW-4 to the south. This observed pattern suggests that the wells do not 

capture contamination migrating from the Sidney Landfill in the direction of these wells. Water quality 
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data from the recovery wells in the RHRL North Area show that concentrations are not significantly 

increasing or decreasing. 

 

With the exception of groundwater concentrations in samples collected from well TMW-02, 

concentrations detected downgradient of the RHRL extraction trench are generally decreasing.  These 

concentration decreases are likely the result of capture provided by the operating groundwater extraction 

trench. Hydraulic data are insufficient to confirm capture, and it is too early to use water quality sampling 

to determine if capture is sufficient to allow downgradient concentrations to decrease to cleanup 

standards. Section 5.0 of this report further discusses interpretations of hydraulic data and water quality 

data.   

 

 

4.2 DATA GAPS 
 

Data gaps in the CSM that are relevant to groundwater remedy performance are discussed in Section 5.0 

Findings. 

 

 

4.3 IMPLICATIONS FOR REMEDIAL STRATEGY 
 

Implications of the CSM and data gaps in the CSM that are relevant to groundwater remedy performance 

are discussed in Section 5.0 (Findings) and Section 6.0 (Recommendations).   
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5.0 FINDINGS 

 

The observations provided below are the interpretations of the optimization review team. No observations 

are intended to imply a deficiency in the work of the system designers, system operators, or site 

managers, but are offered as constructive suggestions in the best interest of the EPA and the public. These 

observations have the benefit of being formulated based on operational data unavailable to the original 

designers. Furthermore, it is likely that site conditions and general knowledge of groundwater remediation 

have changed over time. 

 

5.1 SUBSURFACE PERFORMANCE AND RESPONSE 

5.1.1 GROUNDWATER FLOW AND PLUME CAPTURE 

 

Sidney Landfill 

 

The shallow bedrock potentiometric surface slopes generally from east to west toward the regional 

topographic valley and the North Area groundwater extraction wells. During a 2003 pump test of the 

North Area extraction wells, a positive drawdown response was observed at Sidney Landfill wells MW-

8D and MW-9D located 900 and 550 feet from the extraction wells, indicating good hydraulic 

connection. No response or inconclusive results were observed at well nests MW-6S/D, MW-10S/D, and 

MW-23, located 900, 750 and 400 feet from the extraction wells, respectively. It is important to note, 

however, that drawdown is not synonymous with hydraulic plume capture. Hydraulic plume capture is 

provided only if groundwater is flowing to the extraction wells, which is typically indicated by a 

potentiometric surface that is directed toward extraction wells. The hydraulic gradient in the northern 

portion of the North Area recovery system (near wells RW-1 and RW-2) is trending away from the 

Sidney Landfill, and the hydraulic gradient in the south of well RW-4 is trending to the south away from 

RW-4. From the data reviewed, the optimization review team believes there is weak evidence for 

concluding that the North Area recovery system is capturing the southern portion of the Sidney Landfill. 

 

A groundwater flow divide occurs toward the north end of the Sidney Landfill site, but there are not 

enough data in the information reviewed by the optimization review team to clearly identify the location 

of the divide. NYSDEC identified and sampled a seep located north of the MW-7 cluster that had CVOC 

concentrations above cleanup criteria, suggesting that a portion of the plume is migrating to the north and 

is not addressed by active remediation. 

 

RHRL – Trench and RW-05 

 

Hydraulic Responses 

 

Groundwater flow in unconsolidated deposits converges from the east and west toward South Pond and 

Herrick Hollow Creek and continues south. Groundwater elevations inside and directly downgradient 

(east) of the extraction trench are generally lowest to the north (between Sumps 1 and 2) in the vicinity of 

wells SSC-1/TMW-3, SSC-2/TMW-4 and RH-6S because the trench is deeper in this area and the pumps 

can lower the water table to depths below the trench depth and sump in the southern portion of the trench 

will allow. The northern section is also the area where South Pond is closest to the extraction trench.  
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The table in Attachment D compares weekly water level elevations between pairs of wells inside and 

downgradient of the extraction trench for the fourth quarter 2009, fourth quarter 2010, and first quarter 

2011 time periods. This comparison shows generally inward gradients, indicating groundwater flows 

toward the trench at TMW-1, SSC-2 and SCC-3 and outward gradients indicating groundwater flows 

away from the trench at SSC-1, SSC-4, and TMW-8. Additionally, there are outward gradients from 

TMW-5 to the RH-5 cluster and outward gradients from the TMW-6 cluster to the RH-8 cluster. The 

trench design, which is based on the groundwater model, indicated that 10 percent of the water would 

come from downgradient (east) of the trench. Based on these water elevations, it seems that this is not the 

case for over half the trench length where an inward gradient is not present. 

 

The hydraulic response of the in-trench wells to packer testing also differs depending on the location in 

the trench. Packers were installed in the in-trench wells during the 2008 Supplemental Hydrogeological 

Investigation to cut off flow from the bedrock screen interval. TMW-1 (northern end) showed a strong 

response to the installed packer. TMW-8 (southern end) showed a significantly smaller response, and 

SSC-4 (southern end) showed no response. The trench and sump are deeper in the northern end, which 

allows for more drawdown in the trench and more induced flow from the bedrock wells. The lack of a 

response in SSC-4 may be caused by one of two reasons: (1) contributions to the southern end of the 

trench are substantially higher from overburden than the contributions through SSC-4 from bedrock, or 

(2) the southern end of the trench has a reasonably strong connection to bedrock even in the absence of 

the contribution from SSC-4.   

 

The drawdown caused by restarting extraction after a system shutdown is also different between the 

northern and southern portions of the trench (Figure 24 of the 2008 Supplemental Hydrogeological 

Investigation). For most in-trench wells, there is approximately 8 feet of drawdown, and the drawdown 

curve ends abruptly at what appears to be the low-level control set point for the pump. A pattern 

consistent with pump cycling is then observed. The drawdown response is more typical in wells SSC-4 

and TMW-8 (southern portion) and transitions smoothly from a steep drawdown decline to a steady level. 

This pattern seems to suggest that extraction in the northern portion is limited to what the trench and 

wells can provide and that extraction in the southern portion might be limited by the pump capacity. 

There is more drawdown in the overburden for wells downgradient of the trench than in bedrock near the 

northern portion of the trench (RH-6 cluster), and there is more drawdown in the bedrock than in the 

overburden near the southern end of the trench (RH-8 cluster). In addition, decreases in contaminant 

concentration at RH-8D and stable contaminant concentrations at RH-8S suggest more complete 

hydraulic capture in bedrock than in overburden and that groundwater extraction is occurring from 

bedrock from the southern end of the trench.   

 

It is apparent from the above hydraulic data that the northern and southern portions of the trench respond 

differently to pumping and that hydraulic communication between the northern and southern portions of 

the trench is somewhat obstructed. 

 

Concentration Trends 

 

Concentration trends are decreasing in most downgradient wells, indicating that some degree of capture is 

provided. Concentrations should decline to cleanup standards in the next several years if plume capture is 

complete. If plume capture is not complete, the observed decreases will asymptotically approach 

concentrations above the cleanup standards. Two exceptions to these observed decreases are at wells 

TMW-2, which is located in the overburden downgradient of the northern end of the trench, and RH-08S, 

which is located downgradient of the southern portion of the trench. Concentrations in these wells have 

been stable or potentially increasing, suggesting that contamination may not be captured in these 

locations.   
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RW-05 was installed to address contamination observed at RH-03 and the RH-4 cluster, and RW-05 

probably is providing capture of the contamination observed in these wells, but the contamination in 

groundwater at these wells is not delineated farther to the south. Therefore, contaminated groundwater 

may be migrating around the southern end of the extraction system. 

 

Model Results 

 

The groundwater modeling study conducted in 2000 to preliminarily evaluate an extraction trench design 

suggested that 30 gpm would be required along a 950-foot trench to provide capture 25 feet into bedrock 

and that a drawdown of 5 feet would provide that amount of flow during typical conditions. The actual 

trench is 1,150 feet long, a drawdown of more than 5 feet is achieved in the in-trench monitoring wells, 

but extraction rates averaged approximately 20 gpm during 2010. Therefore, overall actual flow is lower 

than the modeled flow. 

 

RHRL North Area 

 

Groundwater elevation and cone of depression maps for the North Area groundwater extraction wells are 

shown in Figures 5-1 and 5-2 (see Attachment A). The performance objective is at least 1 foot of 

drawdown in the North Area monitoring wells compared with the non-pumping conditions noted in the 

O&M plan. This is generally being achieved (NMW-9 is the only exception); however, it should be noted 

that the “target levels” reported in Table 2 of the 2009 RHRL Annual Report and Table 10 of the 2010 

RHRL Annual Report are the non-pumping conditions based on the table on page 3-8 of the O&M plan. 

The actual “target levels” are 1 foot lower than the non-pumping conditions specified on page 3-8 of the 

O&M plan.  Even with this adjustment or correction, the criteria are being met. As discussed in the 

section on plume capture for Sidney Landfill, it is unclear whether these wells are providing the level of 

capture anticipated despite meeting performance criteria. The 2000 modeling study suggested that the 

four wells would pump a total of 10 gpm. During 2010, the average total pumping rate was approximately 

2.5 gpm.  

5.1.2 GROUNDWATER CONTAMINANT CONCENTRATIONS 

 
Sidney Landfill 

 

The Sidney Landfill VOC plume has relatively low to moderate contaminant concentrations across an 

area 2,500 feet long and 1,700 feet wide. The highest contaminant concentrations occur at the 

downgradient edge of the North Disposal Area at monitoring well MW-6S. The time-concentration trend 

plots (Attachment B) show nearly all the wells with no long-term trend except MW-6D and MW-8S, 

which show an increasing trend. These data suggest the plume will require a relatively long time to 

attenuate and meet groundwater standards. The undulating spikes in concentrations appear to coincide 

with fluctuations in water levels. Higher water levels caused by precipitation generally result in dilution, 

which lowers concentrations. Conversely, concentrations generally increase when water levels decline. 

 

RHRL  

 

The groundwater plume in the upper bedrock unit from the RHRL has migrated to the southeast and then 

trends more southerly along the Herrick Hollow Creek valley, extending approximately 6,000 feet south 

of South Pond (Figure 5-3, Attachment A). The core of the plume passes through monitoring wells RH-

05D and RH-02. Given the age of the landfill and the relatively slow groundwater velocities, this plume 

was established before the extraction trench was installed. 
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Time concentration charts for groundwater monitoring wells are provided in Attachment C. All of the 

upper bedrock wells show a decreasing trend in VOC concentrations (TCE, DCE, and VC). As discussed 

in the section on plume capture at the RHRL site, these trends suggest a degree of capture, but the degree 

of capture cannot be ascertained until concentrations stabilize.  If concentrations stabilize below cleanup 

standards, then plume capture is adequate and this and other downgradient portions of the aquifer should 

eventually exhibit decreases in concentrations to below cleanup standards.  If concentrations stabilize 

above cleanup standards, then capture is incomplete. Even if capture is complete, the current downward 

trend in concentrations suggests it will require a relatively long time for the downgradient plume to 

attenuate and meet groundwater standards.  

 

The extent of the plume is much more limited in the unconsolidated deposits (Figure 5-4, Attachment A). 

The highest contaminant concentrations occur adjacent to the South Pond in wells TMW-03, TMW-04, 

and RH-06S. These three shallow wells have also historically had frequent detections of PCBs above 

groundwater standards. This downgradient overburden groundwater appears beyond the capture of the 

trench and will ultimately discharge to South Pond. Given this scenario, it is possible that PCB 

concentrations in groundwater that discharge to South Pond may be the cause of observed PCB 

concentrations in the sediment along the west edge of the pond. The degree of capture provided by the 

trench in this area is uncertain because outward gradients are observed at SSC-1/TM-3 and inward 

gradients are observed at SSC-2/TM-4. RH-6S is between these two locations.   

 

RHRL North Area 

 

Water quality data from the recovery wells in the RHRL North Area show that CVOC concentrations in 

groundwater have decreased by approximately 10 percent to 20 percent. They also show that TCE and cis 

1,2-DCE are the CVOCs with the highest detected concentrations. Blended influent CVOC concentrations 

to the treatment plant are lower than the CVOC concentrations detected at RHRL North Area wells and 

also show a general decrease. These results suggest that the CVOC concentrations in the blended 

groundwater extracted from the trench are lower than the CVOC concentrations in the RHRL North Area 

wells.   

 

5.1.3 SURFACE WATER AND SEDIMENT CONTAMINATION 

 
Sediment sampling was conducted in 2010 at three locations, and the PCB concentrations in all three 

locations were below the original cleanup criterion of 1 mg/kg. Surface water sampling was also 

conducted in 2010 at three locations, and the PCB concentrations in all three locations were below the 

detection limit of Method 8082A of (presumed to be 0.05 µg/L). Both sediment and surface water 

samples reflect substantial improvement over pre-remediation conditions and do not suggest a decline in 

water quality since remediation. It is noted, however, that a more extensive sampling program for 

sediment or surface water could result in different findings. In addition, PCB concentrations lower than 

the 0.05 µg/L detection limit may be present and could continue to pose a risk to wildlife.  

 

5.1.4 FISH TISSUE CONTAMINATION 

 

The 2008 fish tissue sampling results include PCB concentrations that indicate exposure of fish to high 

levels of PCB contamination (wet weight fish tissue PCB concentrations up to 8,000 µg/kg). The 

optimization review team only reviewed the results and not the field sampling notes, field sampling 

protocols, or QAPP. In addition, a complete report discussing the sampling effort was not prepared. 

Therefore, analysis by the optimization review team is subject to some uncertainty. Although the 
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sediment remedy was completed in 2004 and the groundwater remedy began operating in late 2004, PCB-

contaminated groundwater between the trench and South Pond continued to discharge to South Pond.  

The PCBs in the discharging groundwater likely impacted the fish tissue and resulted in detectable 

concentrations of PCBs in the soil that had been placed in the pond during the sediment remedy. The 

2008 fish tissue sampling results may, therefore, be explained by PCB-contaminated groundwater that 

continued to discharge to the pond and possibly to PCB levels already present in fish from pre-remedy 

conditions. The 2011 and other future fish tissue sampling results will help determine if the PCB 

concentrations in fish tissue continue to decline as a result of remediation or remain elevated through 

continued exposure to PCBs. 

 

5.2 COMPONENT PERFORMANCE 

5.2.1 EXTRACTION NETWORK 

 

Subsurface performance of the extraction network is discussed above.  According to the RHRL treatment 

plant operator, it is necessary from time to time to clean conveyance lines and trench sump pumps 

because of biological fouling and mineral accumulation (Figure 5-5).  It may be possible that similar 

fouling conditions exist in the collection trench gravel and may be further reducing the ability of the 

trench to intercept the RHRL contaminant plume.   

 

The extraction pumps in the extraction trench sumps are Grundfos Redi-Flo 4 pumps rated for 25 gpm 

each. The extraction pumps in the North Area are Grundfos Redi-Flo 3 pumps rated for 5 gpm each.  The 

pumps in both systems are controlled by high and low controls set to prevent dewatering of the sumps and 

so to prevent damaging the pumps.   

5.2.2 GROUNDWATER TREATMENT PLANT 

 

The GWTP routinely meets the compliance monitoring requirements. The pH adjustment for oil recovery 

is not used. The only observable oil is in Sump 1, and it is addressed manually with adsorbent socks. 

Chemical usage varies on a monthly basis, but typical usages are as follows: 

 

 50 to 70 gallons per month of 50 percent caustic for pH adjustment  

 150 to 250 gallons per month of PAC 

 50 pounds per month of diatomaceous earth 

 2.5 gallons per month of polymer 

 

All of the above chemical usage is for metals removal, primarily manganese. 

 

GAC usage was not documented in the files provided to the optimization review team. 

 

The GWTP is staffed by two full-time operators during the week. Responsibilities include changing bag 

filters approximately three times per week, routine maintenance of items, operating the filter press 

(approximately two to three times per month), and collecting weekly water level measurements at 

recovery system monitoring points. 

 

The optimization review team believes that: 

 

 The air stripper is an appropriate treatment technology to treat the CVOCs,  

 GAC is an appropriate treatment technology treat PCBs,  
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 PAC is an effective technology for metals removal, and  

 Bag filters are an appropriate technology for filtration given the solids loading and bag filter use.   

 

The GWTP is likely overstaffed with two full-time operators, but the operators noted that two operators 

are used to address healthy and safety concerns given the relative remoteness of the site.   

 

5.3 REGULATORY COMPLIANCE 

 
The GWTP routinely meets the compliance monitoring requirements.   
 

5.4 COMPONENTS OR PROCESSES THAT ACCOUNT FOR MAJORITY OF ANNUAL 

COSTS 

 
A breakdown of costs was not provided to the optimization review team. The EPA Preliminary Close Out 

Report states that operating costs were estimated to be approximately $500,000 per year in 2006.  The 

optimization review team estimates that the costs are likely significantly higher when the following are 

included for both sites: 

 

 Project management, consulting, and report preparation 

 Operator labor 

 Electricity usage 

 Chemical usage 

 Propane for heating 

 Waste disposal 

 Quarterly groundwater sampling at both sites 

 Laboratory analysis 

 

5.5 APPROXIMATE ENVIRONMENTAL FOOTPRINTS ASSOCIATED WITH 

REMEDY 

 

The optimization review team estimates based on professional judgment and experience at other sites that 

the primary contributors to the remedy footprints associated each of the EPA green remediation core 

elements are as follows: 

 Energy usage – electricity use and propane for building heat, 

 Greenhouse gas emissions – electricity use and propane for building heat, 

 Nitrogen oxide, sulfur oxide, and particulate matter emissions – electricity use and propane for 

building heat, 

 Hazardous air pollutant emissions – air stripper off-gas, 

 On-site water usage – no significant footprint because extracted and treated water is discharged to 

the same creek where it would naturally discharge,  

 Materials usage – treatment chemicals, and 
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 Waste generation – dewatered solids from metals removal. 

 

5.6 SAFETY RECORD 

 

The site team did not report any safety concerns or incidents. 
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6.0 RECOMMENDATIONS 

 

Cost estimates provided herein have levels of certainty comparable to those done for CERCLA Feasibility 

Studies (-30 percent/+50 percent), and these cost estimates have been prepared in a manner generally 

consistent with EPA 540-R-00-002, A Guide to Developing and Documenting Cost Estimates During the 

Feasibility Study, July, 2000. The costs presented do not include potential costs associated with 

community involvement that may be conducted before field activities. The costs impacts of these 

recommendations are summarized in Table 6-1. 

 

6.1 RECOMMENDATIONS TO IMPROVE EFFECTIVENESS 

6.1.1 DELINEATE CONTAMINANT MIGRATION PATHWAYS 

 

A review of topography and groundwater elevations across the two sites confirms the presence of a 

drainage divide between the Susquehanna and Delaware River watersheds. The degree to which the 

divide affects the distribution of contaminants between the sites is poorly understood. Given that the 

primary regional bedrock fracture orientation is from northeast to southwest, it is possible that 

groundwater coming from the southern and southeastern portions of the Sidney Landfill is flowing toward 

the RHRL site.  However, potentiometric surface maps also suggest groundwater flow paths to the north, 

and NYSDEC identified a seep with contamination above cleanup standards more than 200 feet north of 

the MW-7 cluster. The highest contaminant concentrations are from groundwater sampling at monitoring 

wells MW-6S (PCBs) and MW-6D (CVOCs, but analysis is not conducted for PCBs). Similar 

concentrations are not identified downgradient of this location despite potentially decades of transport. It 

is unclear if this contamination discharges to North Pond, migrates north in the subsurface, migrates south 

around the North Area extraction, or migrates and is at least partially captured by the North Area 

extraction trench.  

 

The first step in clarifying flow paths is to use water levels from all existing wells at both sites plus water 

levels in North Pond and South Pond to develop potentiometric surface maps for the area. This should be 

used as the routine approach to quarterly water level measurements at the two sites. In addition, 

groundwater sampling should be conducted for those wells that are near or could bracket the potential 

migration pathways, including MW-7S, MW-7D, MW-23, MW-26, MW-8DD, MW-9D, MW-10S, MW-

10D, several of the North Area monitoring wells, and various observed seeps. The contaminated seep 

discovered by NYSDEC is along the unnamed tributary to Carr Creek where the topography steepens 

significantly. A search for seeps and sampling for contamination should be conducted farther 

downstream. Sampling at the monitoring wells and seeps should include analysis of PCBs. Existing 

sampling data from the RI should also be revisited to provide additional input. 

 

Based on the results, the site team may identify potential locations for monitoring wells or piezometers.  

If discharge to North Pond is suspected, resampling sediment or pore water beneath the pond should be 

revisited. 

 

Conducting comprehensive water level events should not significantly increase the cost because the 

majority of water levels are already collected. Upfront costs of approximately $10,000 would be needed 

to install and survey staff gauges in North Pond and South Pond. Slightly increased costs would be 

associated with collecting measurements at several new locations and interpreting the more complex 
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results. The seep search should likely require approximately $10,000 to conduct and summarize. The 

sampling (assuming four quarterly events based on fluctuations observed concentrations at other wells) 

would likely cost an additional $15,000 per event. The need for continued sampling at these locations or a 

change in frequency can be evaluated after the first four events. Sampling of representative North Area 

wells for VOCs and PCBs should become part of the routine monitoring program.   

6.1.2 UPDATE GROUNDWATER FLOW MODEL AND EVALUATE CAPTURE 

 

A reasonably constructed groundwater flow model was developed for the site and was used in designing 

the remedy. Now that the remedy is installed and data are available from routine operation and from the 

2008 Supplemental Hydrogeologic Investigation, the model should be updated and recalibrated to better 

evaluate contaminant transport at the Sidney Landfill and plume capture by the North Area recovery 

system, the extraction trench, and RW-05. The model would benefit from the comprehensive water levels 

discussed in Section 6.1.1. Before the modeling is conducted, the site team should consider relocation of 

one or more of the pumps from the sumps to the SSC wells, especially for the southern portion of the 

trench. Operating the trench in this manner will allow for higher pumping rates that will better influence 

the aquifer. It will also provide a different pumping scenario to model, which is helpful for improving 

model calibration. Conducting the pumping tests from the SSC wells should cost approximately $35,000, 

including preparation and reporting. Updating the model and recalibrating it should cost approximately 

$50,000. The model should be calibrated to transient data from the 2008 investigation and the SSC 

pumping and to two different comprehensive water level events. Once capture is evaluated, the site team 

will have the information to determine if pumping should continue from the SSC wells or if pumping 

from the sumps provides a sufficient degree of plume capture. 

6.1.3 POTENTIALLY EVALUATE PCB SEDIMENT CONTAMINATION IN SOUTH POND 

 

The capture zone of the extraction trench does not extend into South Pond.  As a result, existing PCB 

groundwater contamination between the downgradient boundary of the trench capture zone and South 

Pond will continue to discharge to South Pond for some period after trench operation began. This period 

of time may be several years, despite the short distance, for two reasons: (1) the operation of the 

extraction trench has flattened the hydraulic gradient between the trench and the pond and the 

groundwater flow that will flush the contamination may be relatively slow; and (2) PCBs adsorb strongly 

to organic material on soils and will desorb slowly into groundwater over time. Additionally, some level 

of PCB flux could continue indefinitely if capture of PCBs up gradient of the trench is incomplete (see 

Section 6.1.2). The continued flux of PCB contamination via groundwater to South Pond since 2004 may 

have been sufficient to cause the low-level PCB contamination of the sediments and to influence the 2008 

fish tissue results. If PCBs from up gradient of the trench are captured, the flux of PCBs to South Pond 

should decrease slowly over time.  

 

The optimization review team suggests comparing the 2011 and 2008 fish tissue sampling results to 

determine if there has been a measureable improvement 3 years after remediation. If there is a noticeable 

improvement and sediment and surface water sampling in future events continues to meet post-

remediation expectations, then more extensive sampling of South Pond is likely not merited. Continued 

sediment, surface water, and fish tissue sampling would likely be sufficient to monitor continued 

improvements over time. However, if the 2011 and 2008 fish tissue sampling results are comparable, then 

it would appear that PCBs are continuing to be exposed to relatively high levels of PCBs from 

groundwater.  The optimization review team would not expect PCB concentrations in wet weight fish 

tissue to be as high as several mg/kg in short-lived fish such as creek chub and pumpkinseeds 7 years 

after remediation if the only PCB exposure is to less than 1 mg/kg in sediments. Therefore, if the 2011 

fish tissue sampling results are comparable to the 2008 results, then additional attention is merited to 
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determine if the PCB flux is generally decreasing over time or is remaining constant because of a lack of 

plume control. A monitoring program that could evaluate that flux over time would be helpful. The 

current sediment and surface water monitoring program alone would not likely provide this information. 

There are several options for evaluating the PCB contributions from groundwater over time. For example, 

the site team could consider one of the following: 

 

 Collect pore water samples in several locations to evaluate the concentration and estimated flux 

of PCBs from groundwater to sediments and surface water. This approach might be implemented 

by installing sampling points through the sediments of South Pond and obtaining both filtered and 

unfiltered samples via low-flow sampling. This approach would help minimize the bias from 

PCB-contaminated suspended solids. The sampling points could be left in place and monitored 

over time until a discernible trend is identified.  

 

 Use passive, in situ concentration-extraction samplers (PISCES) at multiple locations and near 

the bottom of South Pond to sample for low levels of PCBs at the interface of groundwater and 

surface water. This sampling approach involves PCBs passing through a semi-permeable 

membrane and partitioning into a hexane sampling medium. Temperature is also monitored, and 

PCB concentrations in surface water are back-calculated based on known relationships of the 

sampling rate to temperature and sampler membrane area. The method yields time-integrated 

samples over a 14-day period and is effective at detecting low concentrations in water. The 

samplers, therefore, have a higher likelihood of identifying PCBs at the groundwater surface 

water interface than surface water grab sampling. The samplers have been reported to 

preferentially sample the lower weight PCBs because the heavier PCBs are typically adsorbed to 

suspended solids that cannot pass through the membrane. Therefore, the samplers may 

preferentially sample the lower weight PCBs detected in groundwater (which is primarily 

reported as Aroclor 1242 at this site) and not the higher-weight PCBs detected in fish (which is 

primarily reported as Aroclor 1254 at this site). The approach would likely be effective at 

identifying areas impacted by contaminated groundwater, but the signature of the PISCES results 

may not directly overlap with the fish tissue results. There is overlap in the molecular weight of 

PCBs in Aroclor 1242 and Aroclor 1254 (for example, PCBs with five chlorine molecules 

comprise a significant percentage of both Aroclors), so the difference in signatures should not 

suggest that the PCB results are unrelated. This sampling approach could also be repeated over 

time until a discernible trend is identified. 

 

The optimization review team suggests using one of the two sampling methods above in up to five 

locations in areas of South Pond or Herrick Hollow Creek where discharge of PCB-contaminated 

groundwater would be expected (such as near RH-06S). This sampling could be done on an annual basis 

in place of the surface water sampling in the current O&M plan. Sediment sampling as conducted in 2010 

could also occur on an annual basis. Fish tissue sampling might be done once every 5 years. Several years 

of this sampling program should provide sufficient information to see if conditions are improving, staying 

the same, or getting worse.  If conditions get worse during the next 5 years, the site team could consider 

additional studies to identify the extent of contamination and a potential means of removing or controlling 

that contamination. 

 

If after the 2011 results have been evaluated, the site team decides to implement the above changes to the 

sampling program, the optimization review team estimates that up to $15,000 might be needed to 

document and plan the program, an additional $15,000 might be needed to install the sampling points 

(Option 1 only), and annual costs may be $1,000 to $5,000 higher than the current sediment and surface 

water sampling.   
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6.1.4  REPORTING NORTH AREA WATER LEVELS 

 

When the water levels in the North Area are reported, the target levels that are provided for comparison 

should be 1 foot lower than the non-pumping conditions presented in the O&M plan.   

6.1.5 MONITOR INSTITUTIONAL CONTROLS 

 

In light of the recent residential well that was installed within the plume area, the site stakeholders should 

develop a plan to routinely check that the ICs in place are enforced so that future potential violations of 

the ICs are identified early or prevented. 

6.1.6 MONITOR EXTRACTION TRENCH FOR POTENTIAL FOULING 

 

According to the RHRL treatment plant operator, it is necessary from time to time to clean conveyance 

lines and trench sump pumps because of biological fouling and mineral accumulation. It may be possible 

that similar fouling conditions exist in the collection trench gravel and may be further reducing the ability 

of the trench to intercept the RHRL contaminant plume. Trench flow rates have been decreasing over 

time, but this observed decrease has not been correlated to precipitation, which could be the cause, or 

partial cause. The site team should continue to monitor trench extraction rates for given in-trench water 

level set points to determine if the specific capacity of the trench is decreasing, and if so, develop a 

rehabilitation plan. There should be negligible cost for including the data analysis for trench evaluation in 

routine reporting. The costs for a rehabilitation plan, if needed, are not estimated here. 

 

6.2 RECOMMENDATIONS TO REDUCE COSTS 

6.2.1 EVALUATE POTENTIAL FOR REDUCING OPERATOR LABOR 

 

Labor associated with day-to-day site operations appears to be in excess of what should be required for 

the GWTP. Treatment systems with these treatment components can typically be operated by 1 to 1.5 full-

time equivalent operators. One example is the EPA-lead site Pentawood Products in Daniels, Wisconsin, 

which as with treatment plants at many other Superfund sites, is relatively isolated, but is operated 

efficiently, effectively, and safely by one operator. Safety protocols can be established, such as routine 

check-in calls, security cameras to monitor on-site staff, and additional alarms. Emergency first 

responders should be contacted and introduced to the site so that emergency response can be timely. It is 

possible that these measures at this site would provide an adequate response time to emergencies 

comparable to many other Superfund sites that are similarly safely operated. Alternatively, if an 

appropriate working area is available at the site, the treatment plant could serve as a base of operations for 

other staff who are working on other projects. Staff who are at the plant doing office work for other 

projects or a company overhead function could be present as a health and safety contact without charging 

to the RHRL GTWP operations. Staff can be scheduled as appropriate to assist with those tasks that 

require two individuals to be conducted safely.  

 

To facilitate this change, the site team can discontinue the weekly water level measurements. These 

measurements are no longer used or interpreted, and changing to a monthly frequency will provide an 

operator with more time to address more critical, necessary items.   
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The optimization review team estimates that reducing operator labor by 0.5 to 1 full-time equivalent 

operator could lead to savings of $65,000 to $130,000 per year. Implementing some procedures and 

protocols to improve safety as described above would cost approximately $25,000. 

 

6.2.2 CONSIDER USING PDBS FOR VOC SAMPLING 

 

The site team should consider the use of passive diffusion bags (PDB) for most of the groundwater 

sampling events completed at both sites. PDBs are low-density polyethylene bags filled with deionized 

(DI) water that are suspended in the water column in each well between sampling events. In time and as a 

result of the low-density nature of the material that makes up the samplers, the DI water reaches chemical 

equilibrium with surrounding groundwater. The cost savings associated with the use of PDBs includes 

elimination of the need to purge monitoring wells, elimination of the need to return numerous times to 

collect samples from low producing wells, and elimination of trips to the GWTP to dispose of purge 

water. Wells that are sampled for other parameters (for example, some natural attenuation parameters, 

metals, and PCBs) will not be suitable for PDBs. Assuming PDBs can be used at a total of 40 wells 

between the two sites, sampling costs might be reduced by $32,000 per year. Cost savings during the 

initial year may be lower because multiple PDBs may need to be placed in monitoring wells with long 

screened intervals to determine which portion of the screened interval is appropriate for sampling. 

6.2.3 ELIMINATE LABORATORY ANALYSIS FOR NATURAL ATTENUATION 

 

Natural attenuation of chlorinated solvent compounds occurs through processes broadly referred to as 

reductive dechlorination. Significantly reducing conditions ([Oxidation Reduction Potential [ORP] less 

than approximately -100 millivolts) must be present in groundwater for these processes to take place. 

Under the current groundwater monitoring plan, parameters like ORP and dissolved oxygen (DO) as 

wells as tests for various electron acceptors are routinely included in groundwater monitoring efforts. 

Data from the RHRL Supplemental Hydrogeologic Investigation and the Sidney Landfill Environmental 

Data Monitoring Review indicate that while conditions that support natural attenuation of chlorinated 

solvents exist in some locations, the distribution of reducing conditions is not wide-spread. Time series 

plots of TCE and TCA as well as their degradation products indicate that the attenuation processes taking 

place are probably dominated by diffusion, dispersion, and adsorption rather than reductive 

dechlorination.  Reductive dechlorination under historical conditions may have been responsible for 

converting TCE to cis 1,2-DCE and some VC, but sequential decreases from TCE to cis 1,2-DCE to VC 

are generally not present. Eliminating this analysis should reduce costs by approximately $8,000 per year. 

Sampling for these parameters could continue in select locations where evidence for natural attenuation is 

strong and contamination is not addressed by pumping. 

6.2.4 CONSIDER POTENTIAL MODIFICATIONS TO THE GWTP TO HELP REDUCE LABOR 

COSTS 

 

The optimization review team reviewed in the influent water quality data since 2008 and identified that 

iron and manganese are the only metals that require treatment. Influent concentrations for these two 

metals are approximately 0.5 mg/L for iron and 2 mg/L for manganese. A single exception is one monthly 

influent sample out of more than 30 samples that had an anomalously high copper concentration of 11.3 

µg/L compared with a discharge standard of 4.1 µg/L. Although the current treatment process of metals 

removal is effective at meeting discharge criteria, it requires more operator attention and may not be as 

cost-effective as using greensand filtration. An appropriately designed greensand filtration system with an 

automated sodium permanganate feed and automated backwash can operate with minimal operator 

attention. One example is the treatment system at the Westside Industries site that is part of the North 
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Penn Area 6 site in Lansdale, Pennsylvania. The system includes bag filters, greensand filtration, air 

stripping, vapor phase treatment for the air stripper off-gas, and GAC polishing for the air stripper 

effluent. The system is able to operate continuously with less than 16 hours of operator attention per 

week. The system flow rate and iron and manganese loading are comparable to those at RHRL, and the 

treatment system operates for under $100,000, excluding analytical costs, project management, and 

reporting. Thus, a substantial reduction in operator labor can be realized. The site team might evaluate the 

use of greensand filtration in place of the current metals removal system, especially if efforts to 

implement recommendation 6.2.1 are not successful. The costs for designing and implementing this 

system might be approximately $150,000. The materials and disposal costs for operating the system are 

likely comparable to those of the existing system, but the operator labor would be significantly lower, 

perhaps saving more than $150,000 per year.  

 

6.3 RECOMMENDATIONS FOR TECHNICAL IMPROVEMENT 

6.3.1 TRACK AND ANALYZE TSCA CELL LEACHATE  

 
In 2010, 9,550 gallons of leachate was removed from the TSCA cell. The site team should compare this 

amount with cap performance expectations and track the leachate quantity quarterly to evaluate whether 

the cap is performing as expected. The optimization review team expects that leachate quantities would 

decrease if the cap is working appropriately. If leachate quantities continue to be present or increase, the 

site team should consider if the water is coming through the cap or side wall and if the leachate is 

continuing to impact groundwater. Leachate quality should also be analyzed quarterly for VOCs and 

PCBs so that quality can be tracked over time.  This additional tracking and sampling should likely cost 

approximately $1,000 per year.   

6.3.2 EVALUATE FLOW METERS 

 

During the site visit, it became apparent that a discrepancy may exist between the volume of water 

extracted from the North Area wells and the South Area trench and the volume of water discharged at the 

plant outfall. The discrepancy itself is not a significant concern to the optimization review team. For 

quantifying overall flow, however, the site team can confirm the effluent flow meter is working and 

calibrated and use the values for that flow meter. The optimization review team does not see the need to 

revisit old data or identify the cause of the discrepancy; rather, the recovery well and sump flow meters 

should be evaluated so that flows from individual extraction points can be tracked and considered during 

capture zone evaluations. Maintenance and calibration of individual flow meters should be included in the 

routine plant operator scope of work.   

 

6.4 CONSIDERATIONS FOR GAINING SITE CLOSEOUT 

 

No considerations for gaining site closeout are offered at this time. 

 

6.5 RECOMMENDATIONS RELATED TO GREEN REMEDIATION 

 
No green remediation recommendations are provided, but recommendations in Section 6.2 may result in 

reducing aspects of the remedy footprint. 
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6.6 SUGGESTED APPROACH TO IMPLEMENTING RECOMMENDATIONS 
 
The optimization review team believes that the recommendations in Section 6.1 should be emphasized. 

All other items can be considered at any time, with the exception of 6.2.4, would be somewhat contingent 

on what is learned from implementing the 6.1 recommendations and recommendations 6.2.1 and 6.3.1. 
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Table 6-1 Cost Summary Table 

 

Recommendation Reason 

Additional 

Capital 

costs ($) 

Estimated 

Change in 

Annual Costs 

($/yr) 

Estimated 

Change in 

Life-Cycle 

Costs $* 

Discounted 

Estimated 

Change in 

Life-Cycle 

Costs $** 

6.1.1 DELINEATE 

CONTAMINANT 

MIGRATION PATHWAYS 

Effectiveness $80,000 $0 $80,000 $80,000 

6.1.2 UPDATE 

GROUNDWATER FLOW 

MODEL AND EVALUATE 

CAPTURE 

Effectiveness $85,000 $0 $85,000 $85,000 

6.1.3 POTENTIALLY 

EVALUATE PCB SEDIMENT 

CONTAMINATION IN 

SOUTH POND 

Effectiveness 
$15,000 to 

$30,000 

$1,000 to 

$5,000 

$45,000 to 

$180,000 

$35,000 to 

$128,000 

6.1.4 REVIEW DATA 

QUALITY 
Effectiveness $0 $0 $0 $0 

6.1.5 MONITOR 

INSTITUTIONAL CONTROLS 
Effectiveness Not estimated 

6.1.6 MONITOR 

EXTRACTION TRENCH FOR 

POTENTIAL FOULING 

Effectiveness $0 $0 $0 $0 

6.2.1 EVALUATE 

POTENTIAL FOR REDUCING 

OPERATOR LABOR 

Cost reduction $25,000 

($65,000) 

to  

($130,000) 

($1,925,000) 

to 

($3,875,000) 

($1,249,000) 

To 

($2,523,000) 

6.2.2 CONSIDER USING 

PDBS FOR VOC SAMPLING 
Cost reduction $0 ($32,000) ($960,000) ($627,000) 

6.2.3 ELIMINATE 

LABORATORY ANALYSIS 

FOR NATURAL 

ATTENUATION 

Cost reduction $0 ($8,000) ($240,000) ($157,000) 

6.2.4 CONSIDER 

POTENTIAL 

MODIFICATIONS TO THE 

TREATMENT PLANT TO 

HELP REDUCE LABOR 

COSTS 

Cost reduction $150,000 ($150,000)*** ($4,350,000) ($2,790,000) 

6.3.1 TRACK AND 

ANALYZE TSCA CELL 

LEACHATE 

Technical 

improvement 
$0 $1,000 $30,000 $20,000 

6.3.2 EVALUATE FLOW 

METERS 

Technical 

improvement 
$0 $0 $0 $0 

* Assumes additional 30 years of system operation 

** Assumes a discount rate of 3% 

*** Project cost savings are not in addition to those from Recommendation 6.2.1. 



 

 
 

ATTACHMENT A 

 

The figures presented in this attachment are from existing site documents with a figure number 

specific to this report added to facilitate reference to them.  In some cases, annotations may have 

been added to illustrate a specific site feature. 



Figure 1-1 - Sidney Landfill and RHRL
Locations and Surrounding Features
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Well I.D. TMW-03

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 120 170 J 180 200
cDCE 450 430 680 410
tDCE <10 <25 <25 <10
VC 29 27 J 42 11
1,1-DCA <10 <25 <25 <10
1,1,1-TCA <10 <39 <25 <10
PCB 1242 0.085 <0.050 0.139 0.072 J

Concentration (ug/L)

Well I.D. TMW-02

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 72 J 87 J 91 88
cDCE 81 86 140 83
tDCE <2.5 <2.5 <0.5 <2.5
VC <2.5 3.6 J 5.6 <2.5
1,1-DCA <2.5 <2.5 <5 <2.5
1,1,1-TCA <2.5 <3.9 <5 <2.5
PCBs <0.065 <0.050 <0.05 <0.05

Concentration (ug/L)

Well I.D. TMW-06

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 4.0 3.5 7.5 4.4
cDCE 5.1 2.8 17 3.1
tDCE <0.5 <0.5 1.1 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA 1.2 NJ 0.6 NJ 3.7 0.7
1,1,1-TCA <0.5 <0.77 <0.5 <0.5
PCBs <0.065 <0.050 <0.05 <0.05

Concentration (ug/L)
Well I.D. TMW-07

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 5.4 7.3 10 7.8
cDCE 11 17 21 19
tDCE 0.7 <0.5 0.7 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA 0.6 NJ 0.6 NJ 0.8 0.8
1,1,1-TCA <0.5 <0.77 0.7 <0.5
PCBs <0.065 <0.050 <0.05 <0.05

Concentration (ug/L)

Well I.D. MW-12S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <0.5 <0.5 11 J <0.5
cDCE <0.5 <0.5 6.3 <0.5
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 0.6 <0.5

Concentration (ug/L)

Well I.D. MW-12D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 5.8 J 6.0 J 6.3 6
cDCE 75 J 59 94 66
tDCE <2.5 J <2.5 <2.5 <2.5
VC <2.5 J <2.5 <2.5 <2.5
1,1-DCA <2.5 J <2.5 <2.5 <2.5
1,1,1-TCA <2.5 J <3.9 2.6 <2.5

Concentration (ug/L)

Well I.D. MW-12DD

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 0.9 0.6 <0.5 0.7
cDCE 2.4 2.0 1.6 5.1
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)
Well I.D. RH-01

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 11 J 11 J 45 11
cDCE 99 J 71 390 62
tDCE <2.5 J <2.5 <10 <2.5
VC <2.5 J <2.5 <10 <2.5
1,1-DCA <2.5 J <2.5 <10 <2.5
1,1,1-TCA <2.5 J <3.9 <10 <2.5

Concentration (ug/L)

Well I.D. RH-02

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 21 26 53 36
cDCE 220 250 490 320
tDCE <5.0 <10 <25 <10
VC <5.0 <10 <25 <10
1,1-DCA <5.0 <10 <25 <10
1,1,1-TCA <5.0 <15 <25 <10

Concentration (ug/L)

Well I.D. RH-03

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 15 J 20 J 13 26
cDCE 190 200 J 230 250
tDCE <5.0 <5 <10 <10
VC 17 20 J 23 18
1,1-DCA 5.8 NJ <5 <10 <10
1,1,1-TCA <5.0 <7.7 <10 <10

Concentration (ug/L)

Well I.D. RH-04S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 1.4 1.7 2.5 2.3
cDCE 1.4 2.1 3.4 2.3
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-04D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 9.6 J 12 14 16
cDCE 73 110 140 140
tDCE <2.5 <5 <5 <5
VC 6.8 J 8.7 J 15 9.6
1,1-DCA <2.5 <5 <5 <5
1,1,1-TCA <2.5 <7.7 <5 <5
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-05S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 13 J 16 J 19 18
cDCE 33 27 42 28
tDCE <1.0 <1 <1 <1
VC 1.0 1.0 J 1.0 <1
1,1-DCA 1.6 1.5 NJ 2.2 <1
1,1,1-TCA <1.0 <1.5 <1 <1
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-05D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 72 J 80 69 94
cDCE 510 400 450 380
tDCE <25 <25 <25 <10
VC 30 64 J 55 46
1,1-DCA <25 <25 <25 9.4 J
1,1,1-TCA <25 <39 <25 8.2 J
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-06S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 51 89 <100 78
cDCE 1,400 1,200 2,700 1,200
tDCE <50 <50 <100 <50
VC <50 70 J 160 <50
1,1-DCA <50 <50 <100 <50
1,1,1-TCA <50 <77 <100 <50
PCBs 0.955 NS NS 0.773 J

Concentration (ug/L)

Well I.D. RH-06D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 53 130 58 89
cDCE 230 290 J 76 200
tDCE <5.0 <5 <2.5 <10
VC <5.0 8.4 J 2.5 J <10
1,1-DCA <5.0 5.3 NJ <2.5 <10
1,1,1-TCA <5.0 10 <2.5 <10
PCBs 0.173 NS NS 0.148 J

Concentration (ug/L)

Well I.D. RH-07S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 4.3 3.9 7.5 6.4
cDCE <0.5 3.7 <0.5 <0.5
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-07D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 3.4 4.3 5.4 2.6
cDCE 3.0 <0.5 5.8 2.1
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 0.5 <0.5
PCBs <0.066 NS NS <0.065

Concentration (ug/L)

Well I.D. RH-08S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 4.4 4.2 J 5.8 3.2
cDCE 73 57 J 110 56
tDCE <2.5 <2.5 <5 <2.5
VC 12 11 J 22 9.3
1,1-DCA 3.8 NJ 3.5 NJ 6.0 3.2
1,1,1-TCA <2.5 <3.9 <5 <2.5
PCBs <0.065 NS <0.05 <0.065

Concentration (ug/L)

LEGEND

�� HOMEOWNER WELL
� MONITORING WELL

�� RECOVERY WELL

�� SUMP

Well I.D. RH-08D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 26 J 30 J 35 32
cDCE 180 160 310 180
tDCE <5.0 <5 <10 <5
VC 14 15 J 27 11
1,1-DCA <5.0 <5 <10 <5
1,1,1-TCA <5.0 <7.7 <10 <5
PCB 1242 <0.065 NS 0.097 0.109 J

Concentration (ug/L)

Well I.D. RH-09D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <0.5 <0.5 <0.5 <0.5
cDCE <0.5 <0.5 <0.5 <0.5
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. RH-10I

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 1.7 2.1 J 2.2 2
cDCE 7.0 5.0 7.2 4.9
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. RH-10D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <1.0 <0.5 <0.5 <0.5
cDCE <1.0 <0.5 <0.5 <0.5
tDCE <1.0 <0.5 <0.5 <0.5
VC <1.0 <0.5 <0.5 <0.5
1,1-DCA <1.0 <0.5 <0.5 <0.5
1,1,1-TCA <1.0 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. RH-11D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <0.5 <0.5 <0.5 <0.5
cDCE <0.5 <0.5 <0.5 <0.5
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. RH-12D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 1.2 1.5 J 1.3 1.7
cDCE 3.0 3.5 3.4 3.8
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. Demetriadou Residential Well

Constituent 1Q10 2Q10 3Q10 4Q10
TCE NS NS <0.5 NS
cDCE NS NS <0.5 NS
tDCE NS NS <0.5 NS
VC NS NS <0.5 NS
1,1-DCA NS NS <0.5 NS
1,1,1-TCA NS NS <0.5 NS

Concentration (ug/L)

Well I.D. Haynes Residential Well

Constituent 1Q10 2Q10 3Q10 4Q10
TCE NS NS 0.9 NS
cDCE NS NS 2.2 NS
tDCE NS NS <0.5 NS
VC NS NS <0.5 NS
1,1-DCA NS NS <0.5 NS
1,1,1-TCA NS NS <0.5 NS

Concentration (ug/L)

Well I.D. TMW-05

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 12 J 8.8 12 6.3
cDCE 98 43 93 17
tDCE <2.5 <2.5 <2.5 <0.5
VC 7.1 <2.5 3.2 <0.5
1,1-DCA 7.0 NJ 5.2 NJ 8.2 2.5
1,1,1-TCA <2.5 <3.9 <2.5 0.8
PCBs <0.065 <0.050 <0.065 <0.052

Concentration (ug/L)

Well I.D. TMW-04

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <10 <5 J <10 9.3
cDCE 340 150 240 210
tDCE <10 <5 <10 <5
VC 160 71 J 220 75
1,1-DCA 16 NJ 10 NJ 17 9.6
1,1,1-TCA <10 <7.7 <10 <5
PCB 1242 0.218 0.170 0.363 0.195 J

Concentration (ug/L)
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POND

CAPPED LANDFILL

GROUNDWATER RECOVERY TRENCH

�
DUAL-ZONE TRENCH
MONITORING WELL

HERRICK HOLLOW
CREEK

Figure 2-5. RHRL 2010 CVOC
Results
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Note:  This drawing is adapted from Drawing C-9:
The Ground Water Extraction Trench/Profile, in the
Record Drawings Richardson Hill Road Landfill Site
Remedial Work Element II Ground Water Extraction
and Treatment.

Figure 3.1 - Richardson Hill Road Landfill extraction trench and
expected capture zone.



Figure 3-2. Process Flow Diagram for
RHRL Treatment System



1762.47

1761.26

1742.38

1777.9

1763.82

1747.07

1762.39

1762.66

1746.2

1762.02

1762.35

1745.98

1761.8

1761.66

1762.5
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Feet

Well I.D. TMW-03

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 120 170 J 180 200
cDCE 450 430 680 410
tDCE <10 <25 <25 <10
VC 29 27 J 42 11
1,1-DCA <10 <25 <25 <10
1,1,1-TCA <10 <39 <25 <10
PCB 1242 0.085 <0.050 0.139 0.072 J

Concentration (ug/L)

Well I.D. TMW-02

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 72 J 87 J 91 88
cDCE 81 86 140 83
tDCE <2.5 <2.5 <0.5 <2.5
VC <2.5 3.6 J 5.6 <2.5
1,1-DCA <2.5 <2.5 <5 <2.5
1,1,1-TCA <2.5 <3.9 <5 <2.5
PCBs <0.065 <0.050 <0.05 <0.05

Concentration (ug/L)

Well I.D. TMW-06

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 4.0 3.5 7.5 4.4
cDCE 5.1 2.8 17 3.1
tDCE <0.5 <0.5 1.1 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA 1.2 NJ 0.6 NJ 3.7 0.7
1,1,1-TCA <0.5 <0.77 <0.5 <0.5
PCBs <0.065 <0.050 <0.05 <0.05

Concentration (ug/L)
Well I.D. TMW-07

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 5.4 7.3 10 7.8
cDCE 11 17 21 19
tDCE 0.7 <0.5 0.7 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA 0.6 NJ 0.6 NJ 0.8 0.8
1,1,1-TCA <0.5 <0.77 0.7 <0.5
PCBs <0.065 <0.050 <0.05 <0.05

Concentration (ug/L)

Well I.D. MW-12S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <0.5 <0.5 11 J <0.5
cDCE <0.5 <0.5 6.3 <0.5
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 0.6 <0.5

Concentration (ug/L)

Well I.D. MW-12D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 5.8 J 6.0 J 6.3 6
cDCE 75 J 59 94 66
tDCE <2.5 J <2.5 <2.5 <2.5
VC <2.5 J <2.5 <2.5 <2.5
1,1-DCA <2.5 J <2.5 <2.5 <2.5
1,1,1-TCA <2.5 J <3.9 2.6 <2.5

Concentration (ug/L)

Well I.D. MW-12DD

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 0.9 0.6 <0.5 0.7
cDCE 2.4 2.0 1.6 5.1
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)
Well I.D. RH-01

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 11 J 11 J 45 11
cDCE 99 J 71 390 62
tDCE <2.5 J <2.5 <10 <2.5
VC <2.5 J <2.5 <10 <2.5
1,1-DCA <2.5 J <2.5 <10 <2.5
1,1,1-TCA <2.5 J <3.9 <10 <2.5

Concentration (ug/L)

Well I.D. RH-02

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 21 26 53 36
cDCE 220 250 490 320
tDCE <5.0 <10 <25 <10
VC <5.0 <10 <25 <10
1,1-DCA <5.0 <10 <25 <10
1,1,1-TCA <5.0 <15 <25 <10

Concentration (ug/L)

Well I.D. RH-03

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 15 J 20 J 13 26
cDCE 190 200 J 230 250
tDCE <5.0 <5 <10 <10
VC 17 20 J 23 18
1,1-DCA 5.8 NJ <5 <10 <10
1,1,1-TCA <5.0 <7.7 <10 <10

Concentration (ug/L)

Well I.D. RH-04S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 1.4 1.7 2.5 2.3
cDCE 1.4 2.1 3.4 2.3
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-04D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 9.6 J 12 14 16
cDCE 73 110 140 140
tDCE <2.5 <5 <5 <5
VC 6.8 J 8.7 J 15 9.6
1,1-DCA <2.5 <5 <5 <5
1,1,1-TCA <2.5 <7.7 <5 <5
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-05S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 13 J 16 J 19 18
cDCE 33 27 42 28
tDCE <1.0 <1 <1 <1
VC 1.0 1.0 J 1.0 <1
1,1-DCA 1.6 1.5 NJ 2.2 <1
1,1,1-TCA <1.0 <1.5 <1 <1
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-05D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 72 J 80 69 94
cDCE 510 400 450 380
tDCE <25 <25 <25 <10
VC 30 64 J 55 46
1,1-DCA <25 <25 <25 9.4 J
1,1,1-TCA <25 <39 <25 8.2 J
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-06S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 51 89 <100 78
cDCE 1,400 1,200 2,700 1,200
tDCE <50 <50 <100 <50
VC <50 70 J 160 <50
1,1-DCA <50 <50 <100 <50
1,1,1-TCA <50 <77 <100 <50
PCBs 0.955 NS NS 0.773 J

Concentration (ug/L)

Well I.D. RH-06D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 53 130 58 89
cDCE 230 290 J 76 200
tDCE <5.0 <5 <2.5 <10
VC <5.0 8.4 J 2.5 J <10
1,1-DCA <5.0 5.3 NJ <2.5 <10
1,1,1-TCA <5.0 10 <2.5 <10
PCBs 0.173 NS NS 0.148 J

Concentration (ug/L)

Well I.D. RH-07S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 4.3 3.9 7.5 6.4
cDCE <0.5 3.7 <0.5 <0.5
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-07D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 3.4 4.3 5.4 2.6
cDCE 3.0 <0.5 5.8 2.1
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 0.5 <0.5
PCBs <0.066 NS NS <0.065

Concentration (ug/L)

Well I.D. RH-08S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 4.4 4.2 J 5.8 3.2
cDCE 73 57 J 110 56
tDCE <2.5 <2.5 <5 <2.5
VC 12 11 J 22 9.3
1,1-DCA 3.8 NJ 3.5 NJ 6.0 3.2
1,1,1-TCA <2.5 <3.9 <5 <2.5
PCBs <0.065 NS <0.05 <0.065

Concentration (ug/L)

LEGEND

�� HOMEOWNER WELL
� MONITORING WELL

�� RECOVERY WELL

�� SUMP

Well I.D. RH-08D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 26 J 30 J 35 32
cDCE 180 160 310 180
tDCE <5.0 <5 <10 <5
VC 14 15 J 27 11
1,1-DCA <5.0 <5 <10 <5
1,1,1-TCA <5.0 <7.7 <10 <5
PCB 1242 <0.065 NS 0.097 0.109 J

Concentration (ug/L)

Well I.D. RH-09D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <0.5 <0.5 <0.5 <0.5
cDCE <0.5 <0.5 <0.5 <0.5
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. RH-10I

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 1.7 2.1 J 2.2 2
cDCE 7.0 5.0 7.2 4.9
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. RH-10D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <1.0 <0.5 <0.5 <0.5
cDCE <1.0 <0.5 <0.5 <0.5
tDCE <1.0 <0.5 <0.5 <0.5
VC <1.0 <0.5 <0.5 <0.5
1,1-DCA <1.0 <0.5 <0.5 <0.5
1,1,1-TCA <1.0 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. RH-11D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <0.5 <0.5 <0.5 <0.5
cDCE <0.5 <0.5 <0.5 <0.5
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. RH-12D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 1.2 1.5 J 1.3 1.7
cDCE 3.0 3.5 3.4 3.8
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. Demetriadou Residential Well

Constituent 1Q10 2Q10 3Q10 4Q10
TCE NS NS <0.5 NS
cDCE NS NS <0.5 NS
tDCE NS NS <0.5 NS
VC NS NS <0.5 NS
1,1-DCA NS NS <0.5 NS
1,1,1-TCA NS NS <0.5 NS

Concentration (ug/L)

Well I.D. Haynes Residential Well

Constituent 1Q10 2Q10 3Q10 4Q10
TCE NS NS 0.9 NS
cDCE NS NS 2.2 NS
tDCE NS NS <0.5 NS
VC NS NS <0.5 NS
1,1-DCA NS NS <0.5 NS
1,1,1-TCA NS NS <0.5 NS

Concentration (ug/L)

Well I.D. TMW-05

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 12 J 8.8 12 6.3
cDCE 98 43 93 17
tDCE <2.5 <2.5 <2.5 <0.5
VC 7.1 <2.5 3.2 <0.5
1,1-DCA 7.0 NJ 5.2 NJ 8.2 2.5
1,1,1-TCA <2.5 <3.9 <2.5 0.8
PCBs <0.065 <0.050 <0.065 <0.052

Concentration (ug/L)

Well I.D. TMW-04

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <10 <5 J <10 9.3
cDCE 340 150 240 210
tDCE <10 <5 <10 <5
VC 160 71 J 220 75
1,1-DCA 16 NJ 10 NJ 17 9.6
1,1,1-TCA <10 <7.7 <10 <5
PCB 1242 0.218 0.170 0.363 0.195 J

Concentration (ug/L)
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Feet

Well I.D. TMW-03

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 120 170 J 180 200
cDCE 450 430 680 410
tDCE <10 <25 <25 <10
VC 29 27 J 42 11
1,1-DCA <10 <25 <25 <10
1,1,1-TCA <10 <39 <25 <10
PCB 1242 0.085 <0.050 0.139 0.072 J

Concentration (ug/L)

Well I.D. TMW-02

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 72 J 87 J 91 88
cDCE 81 86 140 83
tDCE <2.5 <2.5 <0.5 <2.5
VC <2.5 3.6 J 5.6 <2.5
1,1-DCA <2.5 <2.5 <5 <2.5
1,1,1-TCA <2.5 <3.9 <5 <2.5
PCBs <0.065 <0.050 <0.05 <0.05

Concentration (ug/L)

Well I.D. TMW-06

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 4.0 3.5 7.5 4.4
cDCE 5.1 2.8 17 3.1
tDCE <0.5 <0.5 1.1 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA 1.2 NJ 0.6 NJ 3.7 0.7
1,1,1-TCA <0.5 <0.77 <0.5 <0.5
PCBs <0.065 <0.050 <0.05 <0.05

Concentration (ug/L)
Well I.D. TMW-07

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 5.4 7.3 10 7.8
cDCE 11 17 21 19
tDCE 0.7 <0.5 0.7 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA 0.6 NJ 0.6 NJ 0.8 0.8
1,1,1-TCA <0.5 <0.77 0.7 <0.5
PCBs <0.065 <0.050 <0.05 <0.05

Concentration (ug/L)

Well I.D. MW-12S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <0.5 <0.5 11 J <0.5
cDCE <0.5 <0.5 6.3 <0.5
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 0.6 <0.5

Concentration (ug/L)

Well I.D. MW-12D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 5.8 J 6.0 J 6.3 6
cDCE 75 J 59 94 66
tDCE <2.5 J <2.5 <2.5 <2.5
VC <2.5 J <2.5 <2.5 <2.5
1,1-DCA <2.5 J <2.5 <2.5 <2.5
1,1,1-TCA <2.5 J <3.9 2.6 <2.5

Concentration (ug/L)

Well I.D. MW-12DD

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 0.9 0.6 <0.5 0.7
cDCE 2.4 2.0 1.6 5.1
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)
Well I.D. RH-01

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 11 J 11 J 45 11
cDCE 99 J 71 390 62
tDCE <2.5 J <2.5 <10 <2.5
VC <2.5 J <2.5 <10 <2.5
1,1-DCA <2.5 J <2.5 <10 <2.5
1,1,1-TCA <2.5 J <3.9 <10 <2.5

Concentration (ug/L)

Well I.D. RH-02

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 21 26 53 36
cDCE 220 250 490 320
tDCE <5.0 <10 <25 <10
VC <5.0 <10 <25 <10
1,1-DCA <5.0 <10 <25 <10
1,1,1-TCA <5.0 <15 <25 <10

Concentration (ug/L)

Well I.D. RH-03

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 15 J 20 J 13 26
cDCE 190 200 J 230 250
tDCE <5.0 <5 <10 <10
VC 17 20 J 23 18
1,1-DCA 5.8 NJ <5 <10 <10
1,1,1-TCA <5.0 <7.7 <10 <10

Concentration (ug/L)

Well I.D. RH-04S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 1.4 1.7 2.5 2.3
cDCE 1.4 2.1 3.4 2.3
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-04D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 9.6 J 12 14 16
cDCE 73 110 140 140
tDCE <2.5 <5 <5 <5
VC 6.8 J 8.7 J 15 9.6
1,1-DCA <2.5 <5 <5 <5
1,1,1-TCA <2.5 <7.7 <5 <5
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-05S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 13 J 16 J 19 18
cDCE 33 27 42 28
tDCE <1.0 <1 <1 <1
VC 1.0 1.0 J 1.0 <1
1,1-DCA 1.6 1.5 NJ 2.2 <1
1,1,1-TCA <1.0 <1.5 <1 <1
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-05D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 72 J 80 69 94
cDCE 510 400 450 380
tDCE <25 <25 <25 <10
VC 30 64 J 55 46
1,1-DCA <25 <25 <25 9.4 J
1,1,1-TCA <25 <39 <25 8.2 J
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-06S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 51 89 <100 78
cDCE 1,400 1,200 2,700 1,200
tDCE <50 <50 <100 <50
VC <50 70 J 160 <50
1,1-DCA <50 <50 <100 <50
1,1,1-TCA <50 <77 <100 <50
PCBs 0.955 NS NS 0.773 J

Concentration (ug/L)

Well I.D. RH-06D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 53 130 58 89
cDCE 230 290 J 76 200
tDCE <5.0 <5 <2.5 <10
VC <5.0 8.4 J 2.5 J <10
1,1-DCA <5.0 5.3 NJ <2.5 <10
1,1,1-TCA <5.0 10 <2.5 <10
PCBs 0.173 NS NS 0.148 J

Concentration (ug/L)

Well I.D. RH-07S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 4.3 3.9 7.5 6.4
cDCE <0.5 3.7 <0.5 <0.5
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5
PCBs <0.065 NS NS <0.05

Concentration (ug/L)

Well I.D. RH-07D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 3.4 4.3 5.4 2.6
cDCE 3.0 <0.5 5.8 2.1
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 0.5 <0.5
PCBs <0.066 NS NS <0.065

Concentration (ug/L)

Well I.D. RH-08S

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 4.4 4.2 J 5.8 3.2
cDCE 73 57 J 110 56
tDCE <2.5 <2.5 <5 <2.5
VC 12 11 J 22 9.3
1,1-DCA 3.8 NJ 3.5 NJ 6.0 3.2
1,1,1-TCA <2.5 <3.9 <5 <2.5
PCBs <0.065 NS <0.05 <0.065

Concentration (ug/L)
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Well I.D. RH-08D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 26 J 30 J 35 32
cDCE 180 160 310 180
tDCE <5.0 <5 <10 <5
VC 14 15 J 27 11
1,1-DCA <5.0 <5 <10 <5
1,1,1-TCA <5.0 <7.7 <10 <5
PCB 1242 <0.065 NS 0.097 0.109 J

Concentration (ug/L)

Well I.D. RH-09D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <0.5 <0.5 <0.5 <0.5
cDCE <0.5 <0.5 <0.5 <0.5
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. RH-10I

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 1.7 2.1 J 2.2 2
cDCE 7.0 5.0 7.2 4.9
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. RH-10D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <1.0 <0.5 <0.5 <0.5
cDCE <1.0 <0.5 <0.5 <0.5
tDCE <1.0 <0.5 <0.5 <0.5
VC <1.0 <0.5 <0.5 <0.5
1,1-DCA <1.0 <0.5 <0.5 <0.5
1,1,1-TCA <1.0 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. RH-11D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <0.5 <0.5 <0.5 <0.5
cDCE <0.5 <0.5 <0.5 <0.5
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. RH-12D

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 1.2 1.5 J 1.3 1.7
cDCE 3.0 3.5 3.4 3.8
tDCE <0.5 <0.5 <0.5 <0.5
VC <0.5 <0.5 <0.5 <0.5
1,1-DCA <0.5 <0.5 <0.5 <0.5
1,1,1-TCA <0.5 <0.77 <0.5 <0.5

Concentration (ug/L)

Well I.D. Demetriadou Residential Well

Constituent 1Q10 2Q10 3Q10 4Q10
TCE NS NS <0.5 NS
cDCE NS NS <0.5 NS
tDCE NS NS <0.5 NS
VC NS NS <0.5 NS
1,1-DCA NS NS <0.5 NS
1,1,1-TCA NS NS <0.5 NS

Concentration (ug/L)

Well I.D. Haynes Residential Well

Constituent 1Q10 2Q10 3Q10 4Q10
TCE NS NS 0.9 NS
cDCE NS NS 2.2 NS
tDCE NS NS <0.5 NS
VC NS NS <0.5 NS
1,1-DCA NS NS <0.5 NS
1,1,1-TCA NS NS <0.5 NS

Concentration (ug/L)

Well I.D. TMW-05

Constituent 1Q10 2Q10 3Q10 4Q10
TCE 12 J 8.8 12 6.3
cDCE 98 43 93 17
tDCE <2.5 <2.5 <2.5 <0.5
VC 7.1 <2.5 3.2 <0.5
1,1-DCA 7.0 NJ 5.2 NJ 8.2 2.5
1,1,1-TCA <2.5 <3.9 <2.5 0.8
PCBs <0.065 <0.050 <0.065 <0.052

Concentration (ug/L)

Well I.D. TMW-04

Constituent 1Q10 2Q10 3Q10 4Q10
TCE <10 <5 J <10 9.3
cDCE 340 150 240 210
tDCE <10 <5 <10 <5
VC 160 71 J 220 75
1,1-DCA 16 NJ 10 NJ 17 9.6
1,1,1-TCA <10 <7.7 <10 <5
PCB 1242 0.218 0.170 0.363 0.195 J

Concentration (ug/L)

SOUTH
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Figure 5-5
Shallow cDCE Plume

Figure 5-4. RHRL Shallow cis
1,2-DCE Plume
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concretion.
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CVOC Trends in Sidney Landfill Monitoring Wells 
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CVOC Trends in RHRL Monitoring Wells 
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ATTACHMENT D 

 

Extraction trench gradients 



IN DG
TMW‐01  TMW‐02 

IN
Δ SSC‐01 

DG
TMW‐03 

IN
Δ SSC‐02 

DG
TMW‐04 

IN
Δ SSC‐03 

DG
TMW‐05 

IN
Δ SSC‐04 

DG
TMW‐06 

IN DG
Δ TMW‐08  TMW‐07  Δ

10/5/09 1741.40 1741.89 ‐0.49 1740.81 1740.69 0.12 1740.79 1740.88 ‐0.09 1745.09 1745.09 0.00 1746.19 1745.87 0.32 1746.08 1746.12 ‐0.04
10/12/09 1741.38 1741.89 ‐0.51 1740.74 1740.95 ‐0.21 1740.79 1740.86 ‐0.07 1745.09 1745.03 0.06 1746.19 1745.84 0.35 1746.16 1746.12 0.04
10/19/09 1741.34 1741.84 ‐0.50 1740.75 1740.66 0.09 1740.75 1740.83 ‐0.08 1745.09 1744.98 0.11 1746.19 1745.83 0.36 1746.21 1746.14 0.07
10/27/09 1742.90 1743.40 ‐0.50 1741.32 1741.46 ‐0.14 1741.57 1741.92 ‐0.35 1745.20 1745.45 ‐0.25 1746.23 1746.13 0.10 1746.17 1746.12 0.05
11/3/09 1743.79 1744.39 ‐0.60 1742.61 1742.71 ‐0.10 1742.77 1742.95 ‐0.18 1745.29 1745.65 ‐0.36 1746.28 1746.19 0.09 1746.23 1746.15 0.08

20
09 11/9/09 1742.59 1743.19 ‐0.60 1741.90 1741.82 0.08 1742.04 1742.23 ‐0.19 1745.24 1745.53 ‐0.29 1746.25 1746.02 0.23 1746.20 1746.12 0.08

Q
  11/16/09 1741.50 1742.07 ‐0.57 1740.97 1740.76 0.21 1740.96 1741.23 ‐0.27 1745.19 1745.14 0.05 1746.18 1745.87 0.31 1746.05 1746.03 0.02

4t
h  11/25/09 1741.66 1742.28 ‐0.62 1741.07 1740.86 0.21 1741.09 1741.40 ‐0.31 1745.19 1745.44 ‐0.25 1746.20 1745.96 0.24 1746.15 1746.08 0.07

11/30/09 1741.61 1742.19 ‐0.58 1741.00 1740.86 0.14 1740.95 1741.25 ‐0.30 1745.19 1745.38 ‐0.19 1746.19 1746.00 0.19 1746.14 1746.08 0.06
12/7/09 1743.45 1743.99 ‐0.54 1742.50 1742.64 ‐0.14 1742.76 1742.88 ‐0.12 1745.22 1745.57 ‐0.35 1746.23 1745.98 0.25 1746.06 1746.02 0.04

12/17/09 1743.96 1744.58 ‐0.62 1742.97 1742.91 0.06 1742.50 1742.88 ‐0.38 1745.25 1745.79 ‐0.54 1746.19 1746.27 ‐0.08 1746.06 1745.99 0.07
12/21/09 1743.56 1744.09 ‐0.53 1742.97 1742.88 0.09 1743.02 1743.12 ‐0.10 1745.26 1745.73 ‐0.47 1746.24 1746.06 0.18 1746.16 1746.07 0.09
12/28/09 1743.81 1744.34 ‐0.53 1742.95 1742.90 0.05 1742.90 1743.02 ‐0.12 1745.33 1745.68 ‐0.35 1746.29 1746.22 0.07 1746.17 1746.13 0.04
10/4/10 1744.42 1745.01 ‐0.59 1742.96 1743.09 ‐0.13 1742.84 1743.14 ‐0.30 1745.19 1746.68 ‐1.49 1746.37 1746.40 ‐0.03 1746.17 1746.13 0.04

4t
h 
Q
 2
01

0

10/12/10 1743.96 1744.56 ‐0.60 1742.80 1742.71 0.09 1742.69 1742.93 ‐0.24 1745.29 1746.12 ‐0.83 1746.35 1746.28 0.07 1746.21 1746.13 0.08
10/18/10 1743.88 1744.49 ‐0.61 1742.85 1742.73 0.12 1742.54 1742.92 ‐0.38 1745.30 1745.97 ‐0.67 1746.37 1746.32 0.05 1746.20 1746.07 0.13
10/25/10 1743.62 1744.26 ‐0.64 1742.85 1742.76 0.09 1742.54 1742.93 ‐0.39 1745.31 1745.76 ‐0.45 1746.33 1746.14 0.19 1746.16 1746.12 0.04
11/2/10 1744.16 1744.79 ‐0.63 1743.05 1742.99 0.06 1742.69 1742.93 ‐0.24 1745.34 1746.13 ‐0.79 1746.35 1746.21 0.14 1746.21 1746.12 0.09
11/9/10 1744.06 1744.67 ‐0.61 1743.11 1743.01 0.10 1742.79 1743.02 ‐0.23 1745.39 1745.88 ‐0.49 1746.34 1746.27 0.07 1746.20 1746.12 0.08

11/15/10 1743.60 1744.15 ‐0.55 1742.81 1742.68 0.13 1742.56 1742.79 ‐0.23 1745.34 1745.88 ‐0.54 1746.30 1746.09 0.21 1746.17 1746.12 0.05
11/22/10 1743.71 1744.28 ‐0.57 1742.91 1742.82 0.09 1742.79 1742.93 ‐0.14 1745.69 1746.13 ‐0.44 1747.39 1747.12 0.27 1747.56 1747.52 0.04
11/29/10 1744.01 1744.57 ‐0.56 1743.05 1742.96 0.09 1742.58 1742.93 ‐0.35 1745.29 1745.98 ‐0.69 1746.34 1746.30 0.04 1746.21 1746.13 0.08
12/6/10 1744.86 1745.44 ‐0.58 1743.63 1743.51 0.12 1742.68 1743.13 ‐0.45 1745.38 1746.38 ‐1.00 1746.39 1746.42 ‐0.03 1746.21 1746.14 0.07

12/13/10 1744.76 1745.38 ‐0.62 1743.60 1743.51 0.09 1742.93 1743.23 ‐0.30 1745.40 1746.31 ‐0.91 1746.47 1746.61 ‐0.14 1746.26 1746.23 0.03
12/20/10 1744.17 1744.79 ‐0.62 1743.24 1743.16 0.08 1742.65 1743.03 ‐0.38 1745.34 1746.14 ‐0.80 1746.40 1746.27 0.13 1746.16 1746.12 0.04
12/28/10 1743.60 1744.09 ‐0.49 1742.90 1742.80 0.10 1742.79 1742.88 ‐0.09 1745.28 1745.98 ‐0.70 1746.35 1746.02 0.33 1746.21 1746.12 0.09

1/3/11 1744.06 1744.54 ‐0.48 1743.15 1743.00 0.15 1742.69 1742.92 ‐0.23 1745.36 1745.78 ‐0.42 1746.44 1746.32 0.12 1746.24 1746.18 0.06
1/10/11 1743.63 1744.09 ‐0.46 1742.96 1742.86 0.10 1742.85 1742.93 ‐0.08 1745.28 1745.68 ‐0.40 1746.31 1746.07 0.24 1746.16 1746.12 0.04

20
11

1/17/11 1743.52 1743.94 ‐0.42 1742.94 1742.81 0.13 1742.84 1742.83 0.01 1745.29 1745.62 ‐0.33 1746.30 1745.97 0.33 1746.16 1746.12 0.04
1/25/11 1743.69 1744.09 ‐0.40 1743.00 1742.90 0.10 1742.89 1742.83 0.06 1745.29 1745.57 ‐0.28 1746.37 1746.12 0.25 1746.25 1746.22 0.03
1/31/11 1743.58 1743.98 ‐0.40 1743.00 1742.89 0.11 1742.93 1742.83 0.10 1745.29 1745.48 ‐0.19 1746.25 1745.93 0.32 1746.07 1746.04 0.03
2/7/11 1743.90 1744.34 ‐0.44 1743.17 1743.06 0.11 1743.03 1742.90 0.13 1745.37 1745.54 ‐0.17 1746.39 1746.27 0.12 1746.26 1746.23 0.03

Q
  2/14/11 1743.81 1744.24 ‐0.43 1743.15 1743.01 0.14 1742.86 1742.90 ‐0.04 1745.35 1745.76 ‐0.41 1746.39 1746.24 0.15 1746.26 1746.16 0.10

1s
t  2/23/11 1744.71 1745.27 ‐0.56 1743.76 1743.71 0.05 1743.15 1743.28 ‐0.13 1745.38 1746.18 ‐0.80 1746.41 1746.47 ‐0.06 1746.18 1746.15 0.03

3/1/11 1745.02 1745.58 ‐0.56 1743.92 1743.81 0.11 1742.99 1743.40 ‐0.41 1745.46 1746.13 ‐0.67 1746.49 1746.63 ‐0.14 1746.23 1746.15 0.08
3/8/11 1747.25 1747.67 ‐0.42 1746.14 1746.02 0.12 1744.89 1745.14 ‐0.25 1745.54 1746.78 ‐1.24 1746.59 1747.03 ‐0.44 1746.26 1746.17 0.09

3/14/11 1748.43 1748.79 ‐0.36 1747.50 1747.29 0.21 1746.35 1746.41 ‐0.06 1746.10 1747.38 ‐1.28 1746.68 1747.12 ‐0.44 1746.27 1746.22 0.05
3/21/11 1748.79 1749.06 ‐0.27 1747.92 1747.69 0.23 1746.83 1746.83 0.00 1746.56 1747.68 ‐1.12 1746.79 1747.13 ‐0.34 1746.42 1746.36 0.06
3/28/11 1746.56 1747.07 ‐0.51 1745.89 1745.76 0.13 1744.94 1745.13 ‐0.19 1745.51 1747.28 ‐1.77 1746.60 1746.66 ‐0.06 1746.21 1746.17 0.04

‐0.56 Indicates inward gradient toward trench
Indicates outward gradient away from trench0.21

Attachment D:  Extraction Trench Gradients D-1
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